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|. PROGRAM OVERVIEW/SUMMARY

Program Name:

USAID Low Emissions Asian Development (LEAD) Program

Activity Start Date and
End Date:

September 27, 2011 - September 26, 2016

Name of Prime
Implementing Partner:

ICF Incorporated LLC

Contract Number:

AID-486-C-11-00002

Names of
Subcontractors:

Alliance to Save Energy (ASE)

Agriculture and Land Use Group (ALU)

Asian Institute of Technology (AIT)

Greenhouse Gas Management Institute (GHGMI)
Innovation Center for Energy and Transportation (ICET)
Institute for Sustainable Communities (ISC)

Engility (previously International Resources Group)
Nexant

Stockholm Environment Institute (SEI)

The Climate Registry (TCR)

Major Counterpart
Organizations

Thailand International Development Cooperation Agency (TICA)
Thailand Greenhouse Gas Management Organization (TGO)
Office of Natural Resources and Environmental Policy and Planning (ONEP)

Geographic Coverage
(cities and/or countries)

Bangladesh, Cambodia, China, India, Indonesia, Laos, Malaysia, Nepal,
Papua New Guinea, Philippines, Thailand, and Vietnam

Quarterly Reporting

July 1, 2015 to September 30, 2015

Period:

Annual Reporting
. October 1, 2014 to September 30, 2015
Period:

|.I Program Description/Introduction

USAID’s regional Low Emissions Asian Development (LEAD) program helps developing Asian countries
achieve long-term, transformative development and accelerate sustainable, climate-resilient economic
growth while slowing the growth of greenhouse gas (GHG) emissions. LEAD builds the capacity of
governmental and non-governmental partners in Asia to develop and implement low emission
development strategies (LEDS) in four interrelated areas: analysis and modeling of economic
development pathways, emissions trajectories, and technology options; GHG inventories and
accounting; carbon market development; and regional cooperation.
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The five-year program, implemented by ICF International (ICF)
and a team of subcontractors, supports and enhances
country-led development programs, plans, and policies, and
complements efforts of other international donors and
organizations to support LEDS in the 12 program countries:
Bangladesh, Cambodia, China, India, Indonesia, Laos,
Malaysia, Nepal, Papua New Guinea, Philippines, Thailand,
and Vietnam.

The USAID LEAD program complements the United States
Government’s (USG) global Enhancing Capacity for Low
Emission Development Strategies (EC-LEDS) initiative, and draws on specialized expertise from the US
Department of Energy (USDOE), US Environmental Protection Agency (USEPA), and US Forest Service
(USFS). The LEAD program also serves as Secretariat for the Asia LEDS Partnership (ALP), a regional
platform of the LEDS Global Partnership.

This performance report highlights LEAD’s key program successes for Fiscal Year (FY) 2015, as well as a
Quarter 4 status update by result for each activity including background information, expected
outcomes, and key achievements.

USAID Low Emissions Asian Development (LEAD) Program Page 7 of 107
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|.2 Table I: Annual Summary of Results of Standard Indicators for FY 2015

Annual Annual
nnu
Baseli Annual a1 Q2 Q3 Q4 Total A | Performance T .
aseline otal Annua arge
Standard Indicators Target Achieved to the .
FY 2012 FY 2015 | FY 2015 | FY 2015 | FY 2015 Result . Met
FY 2015 End of Reporting Y/N
erio ()
Period (%)
Number of institutions with improved
capacity to address climate change
. . 0 30 0 0 0 28 28 93% N
issues as a result of USG assistance (F
indicator)
Number of regional environmental
platforms created or strengthened as a 0 2 0 0 0 2 2 100% Y
result of USG assistance (REO indicator)
Number of climate mitigation and/or
adaptation tools, technologies, and
methodologies, developed, tested, 0 3 0 0 0 0 4 133% Y
and/or adopted as a result of USG
assistance (F indicator)
Person hours of training completed in
climate change supported by USG 0 3,220 1,840 1,752 672 2,352 6,616 205% Y
assistance (F indicator)
Person hours of training completed in
climate change supported by USG 3
. T 0 2,800 864 344 824 0 2,032 73% N
assistance (F indicator) — For
USAID/Philippines buy-in
1 Annual performance targets for the USAID LEAD program are identified as per the approved Performance Management Plan (PMP), version 2.0, April 2015.
2 FY 2015 total person hours of training completed for USAID/RDMA regional training events only.
3 FY 2015 total person hours of training completed for USAID/Philippines buy-in training events only.
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2. ACTIVITY IMPLEMENTATION PROGRESS

2.1 Annual Progress Narrative

During FY 2015, the USAID LEAD program continued its progress in program management,
planning, and technical activities. The key achievements for the fiscal year by result and task are
summarized below. These results contribute towards the program’s overall objective to catalyze
LEDS in Asia.

DO: Institutions, platforms, and initiatives to catalyze LEDS in Asia established or
strengthened

Subtask 6.1 — Asia LEDS Partnership

Maintaining momentum of the Asia LEDS Partnership network. During November 2015, USAID
LEAD, as Secretariat of the Asia LEDS Partnership (ALP), organized the Asia LEDS Forum 2014:
Development through LEDS and Green Growth in Yogyakarta, Indonesia. This was the third
annual meeting of the ALP. The Government of Indonesia hosted the forum, which convened
250 participants, including representatives from 19 Asian and Pacific countries, to discuss the
linkages between green growth and national development goals for developing countries in
Asia. In a participant survey at the end of the event, a large majority of attendees said they
learned of innovative LEDS-related practices and approaches, planned to apply the knowledge
gained in their organization/country, and that they felt that participation in the ALP would have
a positive impact in their organization/country in advancing LEDS action. In a six-month follow
up survey, these results were sustained, with half of respondents confirming that they had
indeed applied selected tools and resources presented at the event. Nearly half of the
respondents reported joining the ALP as members to continue engagement. Respondents
expressed interest in future activities of the network, with the most favored activities being:
Asia LEDS Forum, thematic workshops, online training programs, and receiving technical
assistance; areas that are well-integrated into the current ALP work plan, coordinated by USAID
LEAD as Secretariat.

The communications work carried out before, during and after the Asia LEDS Forum contributed
to maintaining momentum around the Forum. With a distinct visual identity, communications
products included fact sheets, rollups, nametags, and other elements that contribute to an
overall unifying feeling.

Expanding the role and offerings of the Asia LEDS Partnership. In response to ALP member
feedback that there is information overload, and that LEDS-related training is too dispersed, in
FY 2015USAID LEAD undertook a new role to curate this large volume of LEDS-related training.
USAID LEAD identified a unique value-add that the ALP can provide to members, by serving as a
first “screen” to assess training resources — such as by topic, relevance, skill level required, and

USAID Low Emissions Asian Development (LEAD) Program Page 9 of 107
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time commitment required — and

. s > Roseprrort ®© 000
streamlining access to resources L4
from numerous content OWnerS for About News Events Training Country Profiles Resources
members in one location, through ALP Online Training Curricula

the ALP website. In FY 2015, USAID
LEAD completed work and launched
its first integrated curriculum:
“Overview of LEDS and the LEDS
Process” in a newly developed
section on the ALP website,

“Training”. This curriculum is
comprised of quality resources from more than 20 content developers worldwide — offering a
unique opportunity for members to see the range of training available on how to advance each
step of the LEDS process. In FY 2016, USAID LEAD will complete work and launch an additional
two curricula in the “Training” section of the ALP website on “low emission energy planning and
implementation” and “low emission land use planning and implementation”. These three
curricula topics represent high-interest areas conveyed by members with regard to capacity
building for LEDS planning.

Enabling sustainability of the Asia LEDS Partnership. Giving high importance to sustaining the
Asia LEDS Partnership (ALP) beyond September 2016, USAID LEAD led the process of identifying
a new Secretariat. Upon award of a subcontract to a local organization, USAID LEAD will
transition Secretariat roles in a phased approach, and take on an increasingly advisory role for
the remainder of the USAID LEAD program. This approach is designed to ensure continuity of
Secretariat operations by a capable team — core to maintaining and growing the ALP, thereby
addressing one key aspect of enabling sustainability. Actions in FY 2015 included:

e Engaged key ALP partners, specifically donors, in discussions on preferred mechanisms
that would allow future funding and/or in-kind support to flow to ALP Secretariat
operations and ALP activities. Determined that the process outlined hereafter would
allow donors to continue their support of the ALP.

e Formed a committee of committed ALP partners to promote an inclusive transparent
process for Secretariat selection, comprised of senior officials from: Climate and
Development Knowledge Network (Asia Director), United Nations Development
Programme (Head, Low Emission Capacity Building Programme), USAID RDMA (COR),
National Renewable Energy Laboratory (Director, Multilateral Programs), and World
Bank (Head, Climate Change Practice).

e Worked with the committee to identify desirable characteristics of a new Secretariat to
craft eligibility criteria, a statement of work, selection criteria, and scoring weights.

e Prepared and issued a public Consultation Request (April 2015) to identify interested
organizations/firms; and shortlisted 16 eligible organizations/firms.

USAID Low Emissions Asian Development (LEAD) Program Page 10 of 107
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e Prepared and issued a Request for Proposal (RFP) to institutions/firms that were
deemed eligible (July 2015); and evaluated the 14 responses received.

e Engaged the committee in scoring top five candidates’ technical approach, developed
composite scores, and used composite scores to inform a round of clarification requests.

e Selected a winning candidate, and initiated steps towards a formal award, which is
should be announced in Q1 2016, upon which transition of roles would begin.

IR1.0: National and sub-national LEDS created or improved

Subtask 3.3 Regional Support for Protocol and Tools Development, Capacity Building,
Demonstrations, and Replication in Thailand

USAID LEAD is supporting the Hotel Energy Efficiency Initiative (HEEI) in Chiang Mai, Thailand in
partnership with the Hotel Energy Efficiency Initiative Committee (HEEIC), which includes
members from Chiang Mai Municipality, Chiang Mai Hotel Association, and the Energy Research
and Development Institute — Nakornping (ERDI). USAID LEAD convened a first meeting of HEEIC
in July 2015 to review the progress made by the initiative and outputs from the initiative.

The HEEIC expressed satisfaction with the progress made and expressed appreciation for USAID
LEAD support. USAID LEAD worked with a local partner, ERDI, to conduct energy audits of 20
participating hotels. The audit exercise included collection of data from one calendar year in
specific formats to establish an energy baseline for the hotels. USAID LEAD and ERDI are
currently developing the energy audit reports, which include audit findings on opportunities to
save energy, save money and reduce greenhouse gas emissions. USAID LEAD has
communicated these findings to most of the hotels through a summary report and meetings.
USAID LEAD engaged ERDI as part of the energy audit process supervised by USAID LEAD
program specialists; this engagement is aimed at building the capacity of the ERDI core team in
energy data collection process and data interpretation using international best practices. ERDI is
responsible for developing the detailed energy audit reports. Eight such reports were developed
in FY 2015 Q4 under the USAID LEAD sector experts’ supervision. USAID LEAD conducted a
hands-on training on monthly data collection for the participating hotels in August 2015, using a
format that the USAID LEAD sector experts developed. During training on the draft, USAID LEAD
presented the results of a Benchmark Model exercise that shows how the various classes of
hotel use energy. USAID LEAD also solicited feedback from participants on the benchmarking
exercise and the manner of presenting results. Participating hotels are in the process of
mainstreaming data collection efforts using prescribed formats and are sharing these with the
USAID LEAD team as a part of the benchmarking exercise. AS USAID LEAD continues during the
first three quarters in FY 2016, it will also work to disseminate the results and approach
regionally.

IR2: GHG inventory and accounting systems at the national and sub-national levels
strengthened

USAID Low Emissions Asian Development (LEAD) Program Page || of 107
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Subtask 2.0 — Region-Wide National GHG Inventory Capacity Building

USAID LEAD held its Session 3 Regional Training on National GHG Inventory Systems (NIS) from
February 25-27, 2015. Its objective was to prepare participants to put the USEPA inventory
toolkit to use in their respective countries by employing it to transition from inventory planning
to preparation by: (1) authoring and disseminating an inception memo to inform all parties
involved in the inventory preparation process of its upcoming launch; (2) defining sector-specific
roles and responsibilities in writing; (3) using a memorandum of understanding (MoU) or similar
mechanism to formalize institutional arrangements; and (4) using agreements, e.g., MoUs or
non-disclosure agreements, to obtain data sharing commitments that take confidential or
sensitive data into account and precisely differentiate complementary roles and responsibilities.
The timing of Session 3 was opportune in that it coincided with participants’ early work on
preparing their Third National Communications (TNC) and first Biennial Update Reports (BURs),
giving them the occasion to put the lessons just described to immediate use.

Several of the countries that attended Session 3 have reported that they are applying the
lessons. A participant from Bangladesh stated, “...we are going to engage the consultants for
GHG Inventories under TNC. Before the consultants start the work, we, the sector leads should
have clear understandings about the data requirements, data availability and quality. The
component ‘Data Assessment’ will help us on this regard and to handle the consultant
effectively.” A professor from Nepal reported he was instructing students in aspects of the
session. A participant from Malaysia wrote in her post-training report to be shared with other
members of Malaysia’s TNC/BUR team, “the USEPA GHG Inventory toolkit is recommended for
consideration by each GHG inventory group.” Another from Malaysia wrote: “(1) the Training
has opened my network of contacts where now, | have peers and colleagues from other
countries that | can be sharing information and experiences [with]; (2) the template being
introduced has been adopted and in use by our team doing inventory for energy and IP sectors. |
have also shared the template with other sectors.” In Vietnam, templates introduced at the
session were translated for inclusion in a study to be conducted by Vietnam Department of
Meteorology, Hydrology, and Climate Change (DMHCC) that intends to evaluate different
possible approaches to the country’s future inventory system.

Per the request of the Philippines’ Climate Change Commission (CCC), USAID LEAD replicated
Session 3 for a Philippines-only audience in Manila. Participants were able to use these materials
to: (1) educate all relevant parties to the launch of the inventory preparation process; (2) define
sector-specific roles and responsibilities in writing; (3) use a MoU or similar to formalize
institutional arrangements; (4) use agreements, e.g., MoUs or non-disclosure agreements, to
obtain data sharing commitments that take confidential or sensitive data into account; and (5)
enhance the draft “Guidance Document” that will be used to implement the Philippines’
“Executive Order Institutionalizing GHG Inventory.”

Earlier in the fiscal year, USAID LEAD replicated NIS 1 and 2 in a single training in Manila, also for
a Philippines-only participant group representing the energy, waste, IPPU, and AFOLU sectors.

USAID Low Emissions Asian Development (LEAD) Program Page 12 of 107
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Technical areas included international best practices for the inventory preparation process,
focusing on key components of a quality inventory system: Institutional Arrangements, Methods
and Data Documentation, QA/QC, Key Category Analysis, Archiving, and National Inventory
Improvement Planning. Participants gained knowledge in these topics, and increased their
capacity to share and analyze inventory data; differentiate between key and non-key source and
sink categories; perform quality control of inventory documentation; and determine where their
national GHG inventories could stand to be improved, and how to prioritize those
improvements. They were also able to improve the draft “Executive Order Institutionalizing GHG
Inventory,” which was subsequently signed by the President in November 2014.

Following on the success of Session 3, USAID LEAD produced Session 4 in Manila in July 2015.
This session introduced them to the Intergovernmental Panel on Climate Change (IPCC)
inventory softwaredifferences between the 1996 and 2006 IPCC Guidelines, and uses to which a
robust inventory could be put beyond reporting to the UNFCCC. Each country was given a
variety of inventory challenges to work together to solve. Outcomes included the following:

e A greater understanding of the differences between the revised 1996 IPCC Guidelines
and the 2006 version, and of the main improvements in the 2006 Guidelines;
participants were able to decide which version to use or justify use of the version they
had already selected.

e Participants learned what spreadsheets and inventory software were available for
inventory preparation; how they compared; how to use software with a team; where
and how to download the IPCC inventory software; how to install and setup the
software; how to enter data in the software, and export and import it; and how to
export it in a format suitable for use in an inventory report.

e Participants learned how to explain an inventory-related challenge in a way that
permitted others to understand it and provide relevant advice.

e Participants learned that national GHG inventories may be used for GHG emission
projections, marginal abatement cost curves, NAMAs, industry partnerships, registries
and emission trading systems, and nationally determined contributions.

Subtask 2.6: Regional Capacity Building on the Carbon Stock Assessment Protocol for Forested
Wetlands

As a follow-on activity to the carbon stock mangrove data collection training, USAID LEAD
conducted a regional training on sediment laboratory analysis from September 21-25, 2015, in
Bangkok, Thailand. The training focused on building data analysis skills to calculate the below-
ground carbon stock of sediment samples that USAID LEAD collected during previous training
workshops in Cambodia. As a result of the training, USIAD LEAD calculated the carbon stock of
40 sediment samples from two plots collected from Cambodia in February 2015. Training
participants included soil laboratory technicians, field practitioners, researchers and GHG
inventory developers from six countries: Indonesia, Thailand, Bangladesh, Cambodia, Vietnam
and Philippines. Participants discussed the idea of regional collaboration on sediment laboratory
analysis.
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The carbon stock results are currently being analyzed by technicians from Kasetsart University,
Thailand and experts from the USFS laboratory in Hawaii. To address the inclusion of this data in
the national inventory, the USAID LEAD team will hold a four-day workshop in Cambodia in
January 2016. The key purposes of the workshop are to: (a) share the carbon stock analysis
results of Cambodian mangroves, (b) provide a mini-training on above-ground carbon
calculation, and (c) to develop a roadmap for data integration into national GHG inventory of
Cambodia.

Subtask 5.2 — Technical Assistance for CO, Emission Factor Development for Mobile and
Stationary Combustion for the Philippines

USAID LEAD, in partnership with USAID/Philippines, provided technical assistance to the
Philippines Government on "Emission Factor Improvement for Combustion Related Emission
Factors in the Philippines" from January to May 2015. Officials and technical staff from the
Department of Energy, Department of Transportation and Communications, and Department of
Environment and Natural Resources participated in and supported this activity.

The USAID LEAD program developed more reliable, country-specific greenhouse gas (GHG)
emission factors for CO, stationary (coal and natural gas) and on-road mobile combustion
sources in the Philippines that are consistent with IPCC Guidelines and United Nations
Framework Convention on Climate Change (UNFCCC) standards. These emission factors can
ensure more accurate estimations of GHG inventory from the energy and transportation sectors.
The CCC, through the USAID B-LEADERS project, also adopted the mobile combustion emission
factor in estimating GHG inventory for the transportation sector in its Cost-Benefit Analysis of
various mitigation options for INDC.

The LEAD program also developed a guidance manual that describes emission factor data
sources, data collection processes, application methodology, and results of the emission factor
development process. The LEAD program hopes that concerned government agencies can use
this guidance manual to update these emission factors in the future.
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Photo: Lily Gutierrez (L) of USAID/Philippines and Loreta Ayson, Department of Energy (DOE) Undersecretary,
welcomed participants to the kick-off meeting on emission factor development on February 3, 2015. Looking on is
Carmencita Barriso (R), DOE Assistant Director, who is representing the DOE Planning Bureau, a focal point for GHG
inventory in the energy sector.

~ ; e
2010 On-the-Spot Poster Making Contest

“Energy and Conservation Towards Energy Access for More”

| A

Photo: Government of the Philippine officials, technical staff, and LEAD program experts participated in the kick-off
meeting on February 3 in Manila, Philippines.

IR3: GHG markets strengthened, and IR 3.1: Institutions to support GHG market development
strengthened
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Subtask 4.1 — Thailand: Technical Assistance for GHG Registry Establishment and Regional
Knowledge-Sharing

The process of developing “Carbon Footprint for Organizations (Version 2.0)” (CFO) for the
Thailand Greenhouse Gas Management Organization (TGO) progressed swiftly in the second half
of FY 2015, culminating in a soft launch of the program in early August. This consisted of three
days during which USAID LEAD trained TGO in the administrative and technical aspects of
managing the program, one day of training verification bodies on how to use the online

platform to verify GHG emission reports, and one day of training organizations on how to use
the platform to report their GHG emissions. USAID LEAD produced and shared a number of
documents with TGO to accompany this week of training. They included comprehensive in-
depth guidance for organizations, verification bodies, and accreditation bodies; functional and
technical requirements manuals for program administrators; several forms related to conflicts of
interest; an emission factor table spreadsheet for program administrators; calculation tools for
electricity, vehicle fleets, and refrigeration; an inventory management plan and reporting
extension request template for reporting organizations; a verification extension request
template, sample contract, and verification report template for verification bodies;
presentations that TGO may use to train reporting organizations and verification bodies in the
future; and online reporting platform user guides for administrators, reporting organizations,
and verification bodies.

In July 2015, USAID LEAD contributed to regional knowledge of and interest in GHG reporting
programs in general by giving a presentation on CFO 2.0 at the Regional Forum on Climate
Change, hosted by the Asian Institute of Technology. In FY 2016, USAID LEAD will continue to
respond to regional interest in establishing this type of GHG MRV program by demonstrating the
purpose and functions of CFO 2.0 in several countries where the program is engaged.

IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets
strengthened

The table below identifies specific training events that occurring during FY 2015 includes all
Tasks. Please see Table 6 for a listing of FY 2015 Quarter 4 training events.

Table 2: Annual Summary of Training Events during FY 2014 Quarters 1 - 4

Training Event Purpose Learning Outcomes (skills and
knowledge)

TBL/MCA (triple e Management of protected e Introduction to MCA and definition
bottom line / multi natural resource areas of the key analytical components
criteria analysis) e Discussion of the benefits of MCA
Methodology for for land use decision making
Protected Areas, e  Connection between TBL valuation
Chiang Mai, Thailand, and MCA methods

e Example MCA analysis
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November 17-20,
2014

Overview of steps in MCA

National Inventory
Systems Intensive
Training in the
Philippines.
November 18 — 21,
2014, Manila,
Philippines

International best practices
for the inventory preparation
process, including Institutional
Arrangements, Methodologies
and Data Documentation, Key
Category Analysis, QA/QC,
Archiving, and National
Inventory Improvement
Planning

Participants gained knowledge in
technical areas and increased their
capacity to share and analyze
inventory data; differentiate
between key and non-key source
and sink categories; perform
quality control of inventory
documentation; and determine
where their national GHG
inventories could stand to be
improved, and how to prioritize
those improvements.

Provincial GHG
inventory with focus
on emissions from
energy, industrial
processes and waste
sectors.

December 1-3, 2014,
Thanh Hoa, Vietnam

Basics of GHGs, introduction
to IPCC guidelines for national
GHG inventory;

Guidance for preparation of
GHG inventory for energy,
industrial process and waste
sector at provincial level;
Guidance on Development of
a provincial GHG inventory
reporting system.

Identify the basics of GHGs
Describe current Global GHG
emissions and Vietnam’s GHG
emissions

Describe IPCC guidelines for
National GHG Inventory

Identify GHG accounting and
reporting principles

Describe IPCC methodologies
Introduction to Greenhouse Gas
Protocol

Demonstrate how to produce an
inventory of GHGs from the energy
sector at the provincial level
Demonstrate how to produce an
inventory of GHGs from industrial
processes at provincial level
Demonstrate how to produce an
inventory of GHGs from the waste
sector at provincial level
Demonstrate how to create a
provincial inventory system

Introduction to Green
Growth and
Sustainability,
December 10-11,
2014, Mumbai, India

Introduction to green growth,
concept, components and
strategies to operationalize
green growth in business;
Green growth strategies-
energy, materials water and
waste;

Understand the importance of
green growth for private sector
Familiarize with the components,
strategies, approaches to grow
sustainably
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Use of sustainability reporting
tools for accounting of green
growth activities; and
Introduction to the differing
reporting frameworks such as
GRI and GHG Protocol
reporting.

Become aware of the basics on
new generation energy and water
conservation approaches

Gain knowledge of the green
productivity approach through
waste management

Gain basic understanding of
widely-used GHG accounting,
reporting and verification tools,
methods, protocols and standards
Understand effective ways of
sustainable utilization of resources
and materials in industries.

Training on LEAP tool
for developing Thanh
Hoa energy scenarios
December 18-20,
2014, Thanh Hoa,
Vietnam

Basic LEAP modeling concepts
and approaches and its
application for modeling
future energy demand and
assessing future mitigation
measures.

Exercises focused on GHG
emissions from industrial
processes and waste sectors
for making projections using
the LEAP model.

Describe the energy system in
Thanh Hoa

Describe key elements of the LEAP
software

Use LEAP to conduct various
analyses (energy, transformation
and emission) by entering basic
data that describes current and
future energy demand and supply
in Thanh Hoa

Develop provincial-scale energy
scenarios for Thanh Hoa that can
be used to evaluate and to help
design low-emission development
strategies

Develop an action plan and identify
members to use LEAP to conduct a
baseline for Thanh Hoa

Using the Geospatial
Toolkit to Advance
Green Growth
Planning in Thanh
Hoa

January 7-9, 2015
Thanh Hoa, Vietnam

Support Thanh Hoa’s green
growth planning through the
application of renewable
energy resource assessment
and geospatial analysis. The
GsT is a map-based software
application developed by the
U.S. Department of Energy’s
National Renewable Energy
Laboratory (NREL) that
provides a visual platform for
exploration and analysis of
renewable energy potential in
a country or region.

Renewable energy technology
Scenario development for
renewable energy opportunities
and constraints

Tool customization to support the
development of achievable
renewable energy targets for
Thanh Hoa Province
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Industrial Waste
Management

January 28, 2015,
Mumbai, India

Waste management and
disposal techniques
Technology solutions to
manage waste

Linkage with GHG reduction

e Present scenario of industrial
waste management in India
nationally, in Maharashtra and in
other states

e Industrial waste generation
patterns, as well as management
and disposal techniques

e  Central and state pollution control
board guidelines on industrial
waste management

e Schemes, incentives, policies on
industrial waste management

e Cost benefit analysis of different
waste management techniques

e Waste management techniques
which address business

profitability, environmental

regulations and economic viability

Waste to Energy

January 29, 2015,
Mumbai, India

Industrial technologies for
generating energy from waste
Linkages with GHG reduction

e Technologies for recovering energy
from industrial waste

e Schemes, incentives, and
assistance available from the
government for waste-to-energy
projects

e Challenges of waste-to-energy in
the industrial sector

e Economic and environmental
benefits of waste to energy
projects

e Relevant state and national level
policies

Session 3 Regional
Training on National
GHG Inventory
System

February 25-27,
2015, Bangkok,
Thailand

National GHG inventory
system key tools such as
MoUs, Confidentiality
Agreements, Statements of
Work, and Inception
Memorandum

Participants who completed this
training are better prepared to employ
the USEPA inventory toolkit in moving
from inventory planning to
implementation by:

e Alerting all interested parties to
the launch of the inventory
preparation process;

o Defining sector-specific roles and
responsibilities in writing;

e Using MoUs or similar to
formalize institutional

arrangements; or,
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Using agreements, e.g., MoUs or
non-disclosure agreements, to
obtain data sharing commitments
that take confidential or sensitive
data into account.

Focus Group
Discussion on
National GHG
Inventory for Energy
and Transportation
Sectors: Integration
of Data Requirements
and Institutional
Arrangements
March 11, 2015,
Manila, Philippines

GHG emission inventory in
general and on institutional
arrangements for national
GHG Inventory Systems in the
energy and transport sectors

To discuss institutional
arrangements, roles, and
responsibilities of energy agencies
in the collection, archiving, sharing,
and analysis of data;

To examine the data requirements
for conducting national GHG
inventory; and

To examine availability of data,
needs and gaps, sources, and
other data issues and concerns.

Focus Group
Discussion on
National GHG
Inventory for the
AFOLU Sector
Session 2: Integration
of Data Requirements
and Institutional
Arrangements

March 12, 2015,
Manila, Philippines

GHG emission inventory in
general and on institutional
arrangements for national
GHG Inventory Systems in the
AFOLU sectors

To discuss institutional
arrangements, roles and
responsibilities of relevant
agencies and other stakeholders in
the AFOLU Sector; Consolidated
matrix outlining the data
requirements, gaps, needs of
AFOLU in general and forestry in
particular;

To identify data requirements for
the conduct of the national
inventory in the AFOLU Sector;

To examine availability of data,
needs, gaps, sources and other
data issues; and

To propose inventory training and
capacity building activities for the
AFOLU sector.

Greenhouse Gas
Protocol- A GHG
Management Tool for
Corporates and its
Supply Chain

March 12-13, 2015
Mumbai, India

Basic concepts on GHG
management for corporations
and their value chain
Standards and guidance for
companies preparing

a GHG emissions inventory

GHG inventory preparation to
capture GHG emissions due to
industry operations

Value chain emissions impact,
effective ways to reduce
emissions and in compliance with
new and evolving legal and
voluntary requirements

Methods to simplify and reduce
the costs of compiling
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a GHG inventory, third party
verification/certification
Consistency and transparency

of GHG accounting and reporting

MACC Analysis
Training: Deriving
GHG Emission
Reduction Targets in
Thanh Hoa

March 18-19, 2015
Thanh Hoa, Vietnam

Assessment and ranking of
low carbon options in each
sector, and subsequent
development of green growth
scenarios, by providing
training on development and
use of Marginal Abatement
Cost Curves (MACC) using
MACCBuilderPro or another
set of tools developed
specifically for Vietnam.

MACC analysis concepts and
approaches

Data needs for MACC analysis
Abatement options by using
MACC Builder based on the
abatement cost, abatement
potential and others;

Action plan development,
identification of members to use
MACC Builder in order to assess
and rank identified mitigation
options.

Introduction of
Energy Efficiency in
Hotels

Place: Chiang Mai,
Thailand

April 2, 2015

Training on Energy Audits in
the Hospitality sector

Introduction to the importance of
energy management in Hotels
Practical introduction to Energy
Audit Procedure

Training on filling-in data form &
Data Preparation

Understanding Energy Audit
Reporting Preparation and
Recommendations to improve
energy efficiency

Energy Auditing
Training for Hotels in
Chiang Mai

April 2-3, 2015,
Chiang Mai, Thailand

Basics of energy audits with
focus on development of
energy benchmark for hotels
in Chiang Mai and with hands-
on training for energy
managers

Energy audit concept for the
hospitality sector.

Legal framework,
Mechanisms and
Regulations for Green
Growth in India
Mumbai, India

April 16, 2015

Training on applicable policies,
regulations and market
instruments with respect to
environmental compliance
and climate change.

The legal framework pertaining to
green growth in India

Applicable policies and compliance
aspects related to climate change
Central and state pollution Control
Board compliance norms for
different industries

Policies and mandates to promote
energy efficiency and renewable
energy in India
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Mandatory reporting for industries
regarding environmental
parameters

Using greenhouse gas
management tools as a means to
comply with environmental
regulations

Philippines-specific
version of the Session
3 Regional Trainings
on National GHG
Inventory Systems
May 11-13, 2015
Manila, Philippines

e National GHG inventory
systems

This training covered the materials
and templates in the US EPA
Toolkit in depth. Upon the
conclusion of the training,
participants were generally
deemed likely to be able to use
these materials to: (1) alert all
interested parties to the launch of
the inventory preparation process;
(2) define sector-specific roles and
responsibilities in writing; (3) use a
memorandum of understanding
(MoU) or similar to formalize
institutional arrangements; and (4)
use agreements, e.g., MoUs or
non-disclosure agreements, to
obtain data sharing commitments
that take confidential or sensitive
data into account, amongst other
goals.

Capacity building
workshop on mobile
and stationary EF
development
workshop for the
Philippines

May 13-15, 2015
Manila, Philippines

e EF development

EF development methodologies

Environmental
Management
Practices in
Pharmaceutical &
Agro-chemical
Industries
Mumbai, India
June 25-26, 2015

e Training course focused on the
current environmental
challenges in pharmaceutical
and agro-chemical sector
including the recent online
monitoring of emissions;
effluent treatment methods,
handling Volatile Organic
Compounds (VOCs) and the
environmental implications of a

Understand the recent order on
the online monitoring of emissions
prescribed by the State Pollution
Control Board

Understand technological
innovative measures in treating the
effluent from drug and agro-
chemical manufacturing and
formulation
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drug manufacturing. This course
highlighted the technological
management of hazardous and
non-hazardous waste, effluent
treatment in line with the
applicable legal and regulatory
framework for pharmaceutical
and agro-chemical and its
supply chain.

Understand “zero discharge”
terminology applicable to
pharmaceutical and agro-chemical
industry and how to achieve this
stage.

Applicable legal and environmental
regulations with particular focus on
the Charter on Corporate
Responsibility for Environment
Protection (CREP)

Strategies and cost effective
measures for management of air,
water and solid waste

Design an integrated
environmental management plan
and business strategy

Energy Audit and
Energy Performance
Benchmarking of
Hotels in Chiang Mai,
Thailand

Chiang Mai, Thailand
August 2, 2015

e Training program for Hotels for
collection of monthly energy
data using tool designed by the
USAID LEAD program and
demonstration of Benchmarking
tool

Training on Filling-in data form &
Data Preparation

Reporting of data to the USAID
LEAD program

Introduce Benchmark Model and
receive feedback from participants

Recent and upcoming
environmental
regulations -
Maritime Transport
September 14, 2015
Mumbai, India

e Training course presents various
sources of GHG emission and
highlight recent updates in
various regulations covering
different types of emissions by
ships as well as their associated
social and environmental
impacts includes various energy
efficiency measures and their
abatement potential

Understand ways to reduce GHG
emissions from shipping

Recent and upcoming conventions
that addresses environmental
sustainability in shipping

Identify opportunities for savings
through energy efficiency
measures

Treatment of ballast water —
regulatory and technical updates

Regional training on
sediment laboratory
analysis

September 21-25,
2015

Bangkok, Thailand

e  Build capacity on below-
ground sediment analysis for
carbon

Understand the linkage between
sediment analysis, carbon stock
assessment, and GHG inventory
development for wetlands;
Master the concepts and
procedures for conducting
sediment analysis and practice the
application of relevant equipment,
tools, and data templates;
Understand requirements for
developing sediment analysis, e.g.

USAID Low Emissions Asian Development (LEAD) Program
FY 2015 Annual Report and Quarter 4 Progress Update

Page 23 of 107




equipment, tool, technical skills
and other laboratory facilities; and
Identify the challenges and gaps of
conducting sediment analysis and
seek solutions to address them.

Session 4 Regional
Training on National
Inventory Systems,
July 29-31, 2015,
Manila, Philippines

National GHG inventory
systems

How to decide which version of the
IPCC Guidelines to use, on the basis
of understanding the differences
between the Revised 1996 IPCC
Guidelines and the 2006 version,
and of the main improvements in
the 2006 Guidelines.

The spreadsheets and inventory
software that are available for
inventory preparation; how to use
the IPCC inventory software.

How to explain inventory-related
challenges in a way that permits
others to understand and advice.
The uses of national GHG
inventories, e.g., GHG emission
projections, marginal abatement
cost curves, NAMAs, industry
partnerships, registries and
emission trading systems, and
nationally determined
contributions.

Training on TGO'’s
Carbon Footprint for
Organizations
program, Version 2.0:
Training for TGO,
August 3-5, 2015,
Bangkok, Thailand

CFO V2.0

TGO is oriented toward the CFO
V2.0 program, the online reporting
platform, and reporter training
materials so that TGO is familiar
and comfortable with the content,
and confident to train reporters on
an ongoing basis;

TGO is familiar with the suite of
administrator, reporter, and
verifier tools and guides;

TGO program administrators are
intensively trained in the online
reporting platform;

Training on TGO’s
Carbon Footprint for
Organizations
program, Version 2.0:

Training for

CFO V2.0

Consultants and verifiers are
oriented toward the revised
reporting and verification
guidelines of CFO V2.0 and its
online reporting platform so they
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Consultants and
Verification Bodies,
August 6, 2015,
Bangkok, Thailand

know how to operate within this
framework and are comfortable
supporting reporters through the
program.

Training on TGO’s
Carbon Footprint for
Organizations

program, Version 2.0:

Training for
Reporters,
August 7, 2015,
Bangkok, Thailand

CFO V2.0

Reporters are oriented toward the
revised reporting and verification
guidelines of CFO V2.0 and its
online reporting platform so they
understand the benefits associated
with the program and know how to
measure, report, and verify their
GHG emissions.

Energy Efficiency in
Hotels, August 18,
2015, Chiang Mai,
Thailand

Training on Energy Audits in
the Hospitality sector with a
focus on the functionality of
the monthly data submission
format and the benchmarking
tool

Training on filling-in monthly data
form;

Understanding the energy
benchmarking tool and its
application.

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID
FORWARD PRIORITIES FOR FY 2014: KEY ACHIEVEMENTS

3.1 Gender Equality and Empowerment

During this fiscal year, the LEAD program has made substantial progress in mainstreaming
gender activities across LEAD’s program activities. The mainstreaming approach has focused on

empowering women to be gender champions and creating awareness of gender and climate
change mitigation issues in the region. LEAD conducted the following gender activities during FY

2015:

e Incorporated gender considerations for the TBL/MCA training course and facilitated in-

person practical exercises that introduce basic gender concepts during the regional
TBL/MCA training in Chiang Mai, Thailand from November 18-21, 2014; revisions to the
approach focused on addressing gender during the tool’s data collection and analysis

phases;

e Coordinated the involvement of Women Organizing for Change in Agriculture and Natural

Resource Management (WOCAN) to serve on a panel entitled “Improved social inclusion”,
that took take place during the Asia LEDS Forum on November 11, 2015; WOCAN also
participated in the Marketplace session and showcased the W+ Standard for renewable

energy projects in Nepal that calculated impacts in regards to time savings for women and

women’s empowerment; and

e Developed a concept note to address gender considerations in the green growth action plan

development process for Thanh Hoa, Vietnam.
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e Re-engaged with the Business Professional Women’s Association (BPW) Thailand and
discussed several activities detailed in the FY 2015 and FY 2016 addressing women’s
leadership and green growth; continued our technical support to BPW Thailand to develop
the award for Outstanding Women Business Leaders for Green Growth 2015 in Thailand. A
call for nominations for the award was announced in Thai newspapers and social media
channels in the third quarter. During the fourth quarter, LEAD facilitated the development
of award criteria including questions about green growth and gender activities. LEAD
facilitated the award selection process, which resulted identifying nine award recipients.
USAID Mission Director Beth S. Paige will present the winners the 2015 award at a gala
dinner on October 3, 2015.

e Finalized a draft of a LEAD gender fact sheet that focuses on gender and mitigation and the
purpose of conducting a gender analysis; fact sheet has been shared with USAID/RDMA in
Q4 for review and final approval; and

e Supported two gender champions representing the Thanh Hoa Women’s Union and the
Department of Natural Resources and Environment in Thanh Hoa, Vietnam to attend the
USAID LEAF program’s Training of Trainers (TOT) on Gender-Integration in Climate Change
and REDD+ workshop held May 26 -30, 2015 in Bangkok, Thailand. The TOT is the fourth in
the series of workshops in USAID LEAF’s Asia-Pacific Leadership Program on Gender and
Climate Change; Continued to plan for the integration of gender for Thanh Hoa’s GGAP. The
Thanh Hoa Women’s Union agreed to support a gender sub-working group and also
submitted a GGAP to the Department of Planning and Investment that outlines gender
mainstreaming strategies and activities.

3.2 Performance Management

The USAID LEAD team documented program results that contribute to the program’s goal,
objectives, and annual targets during each quarter in FY 2015. LEAD’s Monitoring and Evaluation
(M&E) Manager, in collaboration with technical managers in the LEAD program, developed and
implemented monitoring instruments to follow-up on LEAD’s technical and capacity activities.
Several key M&E related activities have been conducted during this fiscal year:

e Compiled program results for FY 2014 and submitted a detailed annual and fourth
quarter progress to USAID/RDMA on October 31, 2014. The annual report also included
results and narrative summaries from each of the US government agencies (USDA/FS,
USEPA, and NREL) that reported on indicators and targets that were identified in the
LEAD program Integrated PMP;

e Conducted detailed work planning sessions with LEAD’s senior management and task
managers; reviewed results to date and indicator targets to determine areas where
additional resources are needed to ensure sustainability of program activities;

e Conducted a briefing on the LEDS-SAT (LEDS Self-Assessment Tool) monitoring tool for
LEAD’s COR and USAID/RDMA’s Strategic Information Officer. The next steps will
include a revision of the tool’s Tier Two questions to better reflect higher level results;
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e Below are specific monitoring tools that were developed during FY 2015 (these are
available upon request):

o A tracking tool to monitoring pre/post training assessments and follow-up to
better monitor and document training outcomes for LEAD program training
events;

o A monitoring checklist to document activities and completion of work products
for LEAD’s indicator #8 (development of a registry) under Task 4;

o A monitoring tool for development and implementation of subnational LEDS
under Task 3 for LEAD’s indicator #6 (Number of sub-national LEDS developed or
improved as a result of USG assistance);

o Pre-training assessments for GsT and LEAP training workshops in Thanh Hoa and
the NIS training workshop in Manila, Philippines. Assessment results are used to
better target content to participant experience and expectations and will also
serve as a baseline for follow-up.

o As part of the plan to strengthen the ALP platform, developed a ‘participation
tracking document’ to document monetary and non-monetary contributions of
ALP members.

o Asix month follow-up online survey of all ALP Forum participants to determine
applications of skills and knowledge; and

o Monitoring tools for next quarter regional training workshops in national
inventory systems and emission factor development.

e Conducted a comprehensive institutional assessment of BCCl and its Sustainability
Committee in Mumbai, India to identify conditions that need to be in place to help
members better address corporate sustainability. Assessment results formed the
development of an action plan that identifies areas to address for institutional
strengthening;

e Reviewed ALP’s strengthening plan to document LEAD program activities for FY 2014
and develop activities for FY 2015. This was conducted to be able to report platform
strengthening milestones under LEAD’s indicator #3 (Number of regional environmental
platforms created or strengthened as a result of USG assistance);

o Developed an assessment matrix to evaluate the progress and achievement of EC-LEDS
Thailand work plan. The assessment included questions that addressed Thailand’s
development, adoption and implementation of LEDS and engagement in international
negotiations. The final assessment matrix has been shared with relevant USAID/RDMA
implementing partners;

e Compiled program results for Q1-3 FY 2015 and submitted a detailed quarter progress
reports to USAID/RDMA; and

e Compiled the LEAD program Agency Priority Goals targets for FY 2016 and results and
narratives for FY 2015.
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3.3 Communications and Outreach

During this fiscal year, communication efforts of the USAID LEAD program focused on publicizing
and reporting on USAID LEAD and partner organizations’ activities and impacts, as well as the
broader goals and mission of USAID/RDMA and other USG partners; supporting outreach and
engagement with stakeholders; and facilitating the implementation and success of program
objectives. USAID LEAD’s Communications Manager, in collaboration with the LEAD technical
team and partners, undertook a wide variety of activities, with highlights summarized below.

A key focus area in FY 2014 was communications and outreach support for the broader
successes of USAID LEAD. Communication support was provided for a number of regional and
country-level events and trainings in FY 2015, including a sediment analysis training in
September 2015, the launch of TGO 2.0 in July 2015, and an outreach opportunity at the
Regional Conservation Forum hosted by IUCN in August 2015. Support was also provided for
GHG inventory capacity building workshops in Thailand and the Philippines; and field training in
Cambodia on the mangrove carbon assessment protocol.

During FY 15, the USAID LEAD team has made a concerted effort to provide useful materials to
USAID RDMA for use on their Facebook pages and web sites, developing “vignettes,” or mini
success stories that fit the narrative of regional climate change efforts by USAID implementing
partners. This includes helping to organize a trip to film a video for COP 21 in the mangroves of
southwestern Cambodia, an idea proposed to USAID RDMA by USAID LEAD. The
communications teams also hired a design team to support a streamlined development of
products (banners, roll-ups, templates.).

In addition, the communications team has tried to use innovative ways of communicating USAID
LEAD’s successes: examples include starting a Facebook page for NIS attendees; working with
other USAID REO projects’ communications staff in presenting a “unified” narrative;
encouraging RDMA involvement in the Green Growth Award led by the Business and
Professional Women's Association of Thailand and working with the Chiang Mai Hotel
Association to publicize its work with USAID LEAD on monitoring and improving energy
efficiency in their hotels. USAID LEAD also volunteered to coordinate a presentation on the work
done by the program (and other USAID RDMA environment projects) in the mangroves of
southeast Asia at a regional resilience forum hosted by IUCN.

As Secretariat of the Asia LEDS Partnership, the USAID LEAD team continues to implement a
communications plan for the partnership that includes development of a visual identity and
draft branding guidelines, a fact sheet, quarterly e-newsletter, event displays, and other
promotional materials to support awareness and establishment of the network. USAID LEAD
also provided significant communication support or the Asia LEDS Forum 2014 (held in FY 15) in
Yogyakarta, Indonesia, support included promotion of the event theme through social and
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traditional media; branding and event design; managing the Forum website; drafting of
speeches and presentations; and making available online almost 100 presentations given at the
forum. Videos of key speeches and a unique “shadow” performance about LEDS were produced,
drawing several thousand views on YouTube.

Broad support for ALP communication, including outreach and recruitment, included
development and dissemination of quarterly e-newsletters and ad hoc announcements that
now reach approximately 1,400 subscribers. Following the launch of social media sites for the
partnership including Facebook, YouTube, Flickr, and Twitter, there has been a subsequent
doubling of followers on those sites since spring 2015. The communications manager has also
advanced planning for the upcoming regional workshop on “Mobilizing Investment for LEDS in
Asia’s Agriculture Sector.”
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4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT IN

FY 2015

Table 3: Stakeholders by Country in FY 2015

Country Organization Relevant Task(s) and Activities
Bangladesh 1. Department of Environment, Ministry | Subtask 6.1: Secretariat for the Asia
of Environment and Forests (MoEF) LEDS Partnership
2. Department of Environment, Ministry
of Power, Energy and Mineral Subtask 2.0: Region-Wide National GHG
Resources Inventory Capacity Building
3. Ministry of Environment & Forests
Planning - Planning Commission Subtask 2.1: National GHG Inventory
4. Sustainable and Renewable Energy Capacity Building in Bangladesh
Development Authority
5. Ministry of Planning — Planning Subtask 2.6: Capacity Building on the
Commission Carbon Stock Assessment Protocol for
Department of Livestock Services Forested Wetlands
Cambodia Ministry of Economy and Finance Subtask 6.1: Secretariat for the Asia
Ministry of Public Works and LEDS Partnership
Transport
3. Ministry of Environment — Climate Subtask 2.0: Region-Wide National GHG
Change Division Inventory Capacity Building
4. Ministry of Agriculture, Forestry and
Fishery Subtask 2.2: National GHG Inventory
5. Ministry of Agriculture, Forestry and Capacity Building in Cambodia
Fisheries --Department of Forestry
Administration Subtask 2.6: Capacity Building on the
6. Ministry of Agriculture, Forestry and Carbon Stock Assessment Protocol for
Fisheries-- Department of Fisheries Forested Wetlands
China 1. National Development and Reform | Subtask 4.2: Support a GHG reporting
Commission (NDRC) program (GHGRP) in China
2. National Center for Climate
Change Strategy and International
Cooperation (NCSC)
Indonesia 1. Indonesian Agency for Subtask 6.1: Secretariat for the Asia
Meteorological, Climatological and LEDS Partnership
Geophysics (BMKG)
2. Ministry of Environment Subtask 2.6: Capacity Building on the
3. Ministry of Finance Carbon Stock Assessment Protocol for
4. Ministry of Home Affairs Forested Wetlands
5. Ministry of National Development

Planning (BAPPENAS)
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Country

Organization

Relevant Task(s) and Activities

6.

National Council on Climate Change
(DNPI)

Laos

Department of Forestry

Ministry of Natural Resources and
Environment

Natural Resource and Environment
Department — Houaphan Province
Provincial Agriculture and Forestry
Office

Subtask 6.1: Secretariat for the Asia
LEDS Partnership

Malaysia

10.
11.

12.

13.

14.

15.

16.

17.

Economic Planning Unit, Prime
Minister’s Department

Land Public Transport Commission
Malaysian Green Technology
Corporation

Melaka Green Technology
Corporation

Ministry of Energy, Green Technology
and Water

Prasarana Malaysia Berhad
Ministry of Natural Resources and
Environment

Institute of Energy Policy and
Research (IEPRe) and College of IT,
UNITEN

Ministry of Agriculture and Agro-
Based Industry

Department of Statistics
Department of Veterinary Services,
Ministry of Agriculture and Agro-
Based Industry

Forest Research Institute Malaysia
Malaysian Agricultural Research and
Development Institute

Malaysia Aquaculture Development
Association (MADA)

Kemubu Agricultural and
Development Authority (KADA)
Kawasan Pembangunan Pertanian
Bersepadu (IADA)

Department of Environment, Air
Division

Subtask 6.1: Secretariat for the Asia
LEDS Partnership

Subtask 2.0: Region-Wide National GHG

Inventory Capacity Building

Subtask 2.2: National GHG Inventory
Capacity Building in Malaysia

Nepal

Alternative Energy Promotion Center
Department of Forest Research and
Survey

Subtask 6.1: Secretariat for the Asia
LEDS Partnership
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Country

Organization

Relevant Task(s) and Activities

3.
4.

10.

11.

12.

13.

14.

15.

16.

17.

Ministry of Agriculture Development
Ministry of Federal Affairs and Local
Development

Ministry of Science, Technology and
Environment

Alternative Energy Promotion Center
National Planning Commission
Department of Forest Research and
Survey

Ministry of Agriculture Development
Ministry of Federal Affairs and Local
Development

Ministry of Science, Technology and
Environment

Ministry of Forest and Soil
Conservation

National Planning Commission
Ministry of Science Technology and
Environment (TNC Project)

Ministry of Science Technology and
Environment, Research and
Development

REDD Implementation Centre,
Ministry of Forest and Soil
Conservation

Institute of Engineering, Tribhuvan
University, Climate Change and
Development

Subtask 2.0: Region-Wide National GHG
Inventory Capacity Building

Papua New Guinea

Department of National Planning and
Monitoring

Office of Climate Change and
Development

Subtask 6.1: Secretariat for the Asia
LEDS Partnership

Philippines

N

Nouwvsw

Climate Change Commission
Department of Environmental and
Natural Resources

Development Bank of the Philippines
Energy Policy and Planning Bureau
Local Government of Roxas
Mindanao Development Authority
National Economic and Development
Authority

Department of Energy, Energy Policy
and Planning Bureau

Subtask 6.1: Secretariat for the Asia
LEDS Partnership

Subtask 2.0: Region-Wide National GHG
Inventory Capacity Building

Subtask 2.4: National GHG Inventory
Capacity Building in Philippines

Subtask 2.6: Capacity Building on the
Carbon Stock Assessment Protocol for
Forested Wetlands
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Country

Organization

Relevant Task(s) and Activities

9.

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.
22.

23.

24.

25.

26.

27.

28.

Department of Environment and
Natural Resources, Forest
Management Bureau

Department of Transportation and
Communications

Light Rail Transit Authority

Maritime Industry Authority
Philippine Statistics Authority, Bureau
of Agriculture

National Solid Waste Management
Commission

Department of Environment and
Natural Resources, Environmental
Management Bureau, Philippine
Ozone Desk

Department of Environment and
Natural Resources, Environmental
Management Bureau, Environmental
Impact Assessment

National Mapping and Resource
Information Authority

Department of Agriculture, Bureau of
Soils and Water Management

Water Quality Management Section,
EMB

NSWMC-EMB

EMB-CCD

Department of Environment and
Natural Resources-Biodiversity
Management Bureau (BMB)
Department of Energy-Energy
Research and Testing Laboratory
Services (DOE-ERTLS)

Department of Energy-Renewable
Energy Management Bureau (DOE-
REMB)

Department of Energy-Electric Power
Industry Management Bureau (DOE-
EPIMB)

Department of Energy-Oil Industry
Management Bureau (DOE-OIMB)
Department of Energy-Energy Policy
and Planning Bureau (DOE-EPPB)
Energy Regulatory Commission (ERC)

Subtask 5.1: Technical Assistance for
CO2 Emission Factor Development for
Mobile and Stationary Combustion for
the Philippines
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Country

Organization

Relevant Task(s) and Activities

29.

30.

31.

32.
33.

34.

35.

36.

37.

38.

39.

40.

41.
42.
43.
44.
45.
46.

Department of Transportation and
Communications (DOTC)- Road
Transport Planning Division
Department of Transportation and
Communications (DOTC)-Water
Transport Planning

Maritime Industry Authority
(MARINA)

Light Rail Transit Authority (LRTA)
Civil Aviation Authority of the
Philippines (CAAP)

Climate Change Commission
Department of Environment and
Natural Resources-Forest
Management Bureau (DENR-FMB)
Department of Environment and
Natural Resources-Environmental
Management Bureau (DENR-EMB)
Department of Environment and
Natural Resources-Biodiversity
Management Bureau (DENR-BMB)
Philippine Statistics Authority - Bureau
of Agricultural Statistician (PSA-BAS)
Department of Agriculture-Bureau of
Soils and Water Management (BSWM)
National Mapping and Resource
Information Authority (NAMRIA)
UNDP-LECB

ICRAF

USAID B+WISER

NSWMC-EMB

Clean Air Asia

USAID B-LEADERS

Thailand

Chiang Mai Municipality

Royal Forestry Department
Thailand GHG Management
Organization (TGO)

Department of National Parks, Wild
life and Plant Conservation
Department of Marine and Coastal
Resources

Iron and Steel Institute of Thailand
Kasetsart University, Environmental
Technology and Management

Subtask 6.1: Secretariat for the Asia
LEDS Partnership

Subtask 4.1: Technical Assistance for
GHG Registry Establishment in Thailand
and Regional Knowledge-Sharing

Subtask 2.0: Region-Wide National GHG
Inventory Capacity Building
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Country Organization Relevant Task(s) and Activities
8. United Nations Development Subtask 2.6: Capacity Building on the
Programme (UNDP) Carbon Stock Assessment Protocol for
9. Mahidol University, Social and Forested Wetlands
Environmental Medicine
Subtask 3.3: Support for Protocol and
Tools Development, Capacity Building,
Demonstrations, and Replication in the
Regional Tourism Sector through a
Phased Approach Starting in Thailand
Vietnam Institute of Agriculture Subtask 6.1: Secretariat for the Asia
Institute of Energy LEDS Partnership
Ministry of Agriculture and Rural
Development Subtask 2.0: Region-Wide National GHG
4. Ministry of Planning and Investment Inventory Capacity Building
5. Thanh Hoa’s Provincial People’s
Committee Subtask 2.6: Capacity Building on the
6. Thanh Hoa Department of Foreign Carbon Stock Assessment Protocol for
Affairs Forested Wetlands
7. Thanh Hoa Department of Planning
and Investment Subtask 3.1: Support for Protocol and
8. Thanh Hoa Forestry Protection and Tools Development, Capacity Building,
Development Fund Demonstrations, and Replication in
9. Thanh Hoa Women’s Union Vietnam
10. Vietnam Administration of Forestry Task 6.6: Enhanced support for Green
11. Vietnam Institute of Meteorology, Growth Planning in Thanh Hoa
Hydrology and Climate Change Province, Vietnam
12. Center for Technology Responding to Subtask 2.5: National GHG Inventory
Climate Change Capacity Building in Vietnam
13. Ministry of Natural Resources and

Environment, Department of

Meteorology, Hydrology and Climate

Change

a. Division of International
Cooperation and Science-
Technology

b. Center for Technology Responding
to Climate Change
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Country Organization Relevant Task(s) and Activities

c. Division of Mitigation
Technologies
14. Ozone Layer Protection Center

Regional organizations:
e Association of Southeast Asian Nations (ASEAN) Secretariat
e Asia LEDS Partnership (ALP)
e Asian Development Bank (ADB)
e United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP)

Research Institutions and Universities:

e (Climate Bonds Initiative

e Energy research Centre of the Netherlands (ECN)

e Integrated Research and Action for Development (IRADe)

e The Energy Research Institute (TERI)

e  Mitsui Global Strategic Studies Institute

e United Nations University Institute of Advanced Studies, Japan

o  World Agroforestry Centre

e Note: Many research institutes and universities attended the Asia LEDS Forum 2014
from across Asia. See participant list at: http://forum2014.asialeds.org/wp-
content/uploads/2014/11/Asia-LEDS-Forum-2014 Final-List-of-Participants.pdf

e Association of Southeast Asian Nations (ASEAN) Secretariat

e Asia LEDS Partnership (ALP)

e Asian Development Bank (ADB)

e United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP)
e Chiang Mai University

e Kasetsart University, Thailand

e Royal University of Agriculture, Cambodia

e Royal University of Phnom Penh, Cambodia

e Thammasat University, Thailand

e Phayao University, Thailand

o Walailak University, Thailand

e University Putra Malaysia (UPM)

e University Kebangsaan Malaysia (UKM)

e Chulalongkorn University

e Vietnam Academy of Forest Science

e Department of Ecology and Environment, Forest Science Institute of South Vietnam
e UNDP/NRE-LECB Project

e University Putra Malaysia (UPM)
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University Kebangsaan Malaysia (UKM)

Universiti Tenaga Nasional, Department of Electrical Power Engineering, and
Department of Mechanical Engineering

MARDI, Agrobiodiversity and Environment Research Centre

Forest Research Institute Malaysia (FRIM), Forestry and Environment Division

Institute of Energy Policy and Research (IEPRe) and College of IT, UNITEN, Malaysia
University Putra Malaysia (UPM), Malaysia

University Kebangsaan Malaysia (UKM), Malaysia

Universiti Tenaga Nasional, Department of Electrical Power Engineering, and
Department of Mechanical Engineering, Malaysia

Forest Research Institute Malaysia (FRIM), Forestry and Environment Division, Malaysia
Institute of Engineering, Tribhuvan University, Climate Change and Development, Nepal
Kasetsart University, Environmental Technology and Management, Thailand

Mabhidol University, Social and Environmental Medicine, Thailand

Indonesian Agriculture Environment Research Institute

Indonesian Centre of Animal Research and Development

Associations and NGOs:

Bombay Chamber of Commerce and Industry (BCCl)

Center for Study of Science, Technology and Policy (CSTEP)

Clean Air Asia Global Environment Centre

ICLEI — Local Governments for Sustainability

Korea Green Growth Partnership

The Gold Standard Foundation

Women Organizing for Change in Agriculture and Natural Resource Management
(WOCAN)

World Resources Institute (WRI)

Thai Hotel Association, Chiang Mai, Thailand

Malaysia Aquaculture Development Association (MADA), Malaysia
Clean Air Asia

The Business and Professional Women's Association Of Thailand
Under The Royal Patronage of H.M. The Queen

Other donors (not listed above):

Climate and Development Knowledge Network (CDKN)

European Commission - Europe-Aid Development and Co-operation Directorate-General
Deutsche Gesellschaft fir Internationale Zusammenarbeit (GIZ)

Global Green Growth Institute (GGGI)

Intergovernmental Panel on Climate Change (IPCC)

International Finance Corporation (IFC)
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Japan International Cooperation Agency (JICA)

Korea International Cooperation Agency (KOICA)

LEDS Global Partnership

National Renewable Energy Laboratory (NREL)

Organization for Economic Co-operation and Development (OECD)
SWITCH-Asia Network Facility

United Nations Development Programme (UNDP)

United Nations Environment Programme (UNEP)

USAID-funded Lowering Emissions in Asia’s Forests (LEAF) program
USAID-funded Private Finance Advisory Network Asia (PFAN-Asia) program
US Forest Service

World Bank

Food and Agriculture Organization (FAQ)

Private Companies in Chiang Mai, Thailand:

Ping Nakara Boutique Hotel & Spa
Rati Lanna Riverside Resort and Spa
Anatara Chiang Mai Resort and Spa
Imm Hotel Thaphae Chiang Mai
Furama Chiang Mai

Siripanna Villa Resort and Spa Chiang Mai
Suriwongse Hotel

Lotus Pang Suan Keaw Hotel
Holiday Garden

Duangtawan Hotel

Pornping Tower Hotel

The Imperial Mae Ping Hotel
Holiday Inn Chiang Mai

Empress Hotel

Ibis Style Hotel

Private Companies in Mumbai, India:

Excel Ind Ltd (Roha)

Environmental Management Centre (ERM)
Reliance Industries Ltd.

The Tata Power Company Limited
Environmental Management Centre
Reliance Cements

Tata Steel
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5. KEY FY 2015 IMPLEMENTATION CHALLENGES

Challenge and Response:
The key implementation challenges in FY 2015 were:

e Training Center. As a result of discussions related to the USAID LEAD program’s mid-
term evaluation, USAID instructed the program to merge the work of its training center
— the Asian Greenhouse Gas Management Center (AGMC) housed at the Asian Institute
of Technology — with the program’s work as Secretariat of the Asia LEDS Partnership.
This necessitated significant changes in the program’s approach — both strategically and
operationally — to meeting training needs, and resulted in two parallel approaches: 1)
the program would continue to deliver task-specific training through modifying a
protocol that AGMC had developed; and 2) the ALP would take on the role of “curating”
existing training programs using its on-line presence.

e Spending Rate. The USAID RDMA COR advised the USAID LEAD program on June 1, 2015
that the program should manage its work to ensure that it can “stretch” its currently
obligated funds through November 30, 2015. In response, the program completed a
detailed analysis of projected spending from June through November, 2015. This
analysis showed that, since it was planning to intensify activities as it entered the final
year of the program, the program’s projected spending by November would exceed the
currently obligated funding level by that point The USAID LEAD recommendation,
which the COR accepted, was that in order for the program to moderate its spending
from June through November 2015, it would postpone the following three activities
until receiving the final incremental funding obligation:

® Postpone the Task 2 Winter Institute (and the associated preparatory work)

that was scheduled for November 2015.

* Postpone the Task 5 Emission Factor workshop on Enteric Fermentation, and

preparatory work, initially schedued for August 2015. The other Task 5

workshop, on methane emissions from rice, would proceed as planned.

¢ Postpone CEGIN technical studies scheduled initially for July — November,

2015. The routine CEGIN coordination functions would proceed as planned.
With these three activity postponements, coupled with careful project management,
USAID LEAD will remain within the current funding obligation through November 2015.
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6. FY 2015: MANAGEMENT AND ADMINISTRATIVE ISSUES
STAFFING.

Staffing. In December 2014, ICF hired Ms. Imporn Ardbutra as a Junior Program Assistant who
will work closely with Mr. Joshua Forgotson on Task 2 activities. Ms. Ardbutra resigned in April
2015.

A second Junior Program Assistant, Ms. Panicha Vornpein, started employment at the beginning
of January 2015. She will work closely with Sandra Khananusit on Asia LEDS Partnership
Secretariat activities and replaces Ms. Benjarus Wattanapichedpong, who resigned in FY2015
Quarter 1.

In January 2015 of this quarter, Mr. Stanford Smith resigned from the position of
Communications Manager. After a period of recruitment, ICF identified and hired Ms. Natasha
Burley on April 27, 2015.

Ms. Jaruluck Sriyaphai, the LEAD Travel & Events Manager, resigned from the USAID LEAD
program in February 2015 and her duties have been filled by Ms. Thida Ruengsit. The position of
Office Manager was filled by Ms. Bangorn Sirodom in July 2015.

In February 2015, the vacant position of the Forest Carbon Advisor was filled by Ms. Natcha
Tulyasuwan, who is employed by Engility, a subcontractor of ICF for the USAID LEAD Program.

Dr. Chaiwat Muncharoen resigned at the end of March 2015 from the position of Director of the
Asia Greenhouse Gas Management Center. This position will not be filled as the AGMC has
been closed as a platform under the USAID LEAD program. Two staff (Mr. Sittisak Sugsaisakon
and Ms. Thida Tieng) that were hired through ICF’s subcontractor the Asian Institute of
Technology (AIT) to support the AGMC will continue to be employed, but the assigned duties
have been changed to support Task 3 and Task 2 activities.

The position of the CCD & Country Coordinator in Cambodia had remained vacant in FY 2015,
despite efforts to recruit and employ a Cambodian national. ICF (in collaboration with the
Cambodian CCD) has agreed to implement the work plan described in the MOU by using existing
staff resources (Ms. Thida Tieng) based in the LEAD Office in Bangkok.

Table 4: LEAD Program FY 2015 Staff

Name/Title ‘ Title Status
Bangkok Field Office - Expatriate Staff
John Bruce Wells Chief of Party LTTA
John Wildgrube Deputy Chief of Party — Operations LTTA
Joshua Forgotson Sr. Regional Technical Program Officer LTTA
Sujata Ram M&E Manager LTTA
Natasha Burley Communications Manager LTTA
Bangkok Field Office — National Staff
Amornwan Resanond ‘ Deputy Chief of Party — Technical LTTA
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Sandra Khananusit Sr. Regional Technical Officer LTTA
Natcha Tulyasuwan (Engility) Forest Carbon Advisor LTTA
Panicha Vornpien Program Assistant LTTA
Radtasiri Wachirapunyanont Program Assistant LTTA
Sittisak Sugsaisakon (AIT) Program Assistant LTTA
Thida Tieng (AIT) Program Assistant LTTA
Bangorn Sirodom Office Manager LTTA
Thida Ruengsit Travel & Events Manager LTTA
LEAD Program Country Coordinators
Utpal Bhattacharjee Country Coordinator - Bangladesh Part Time
Sumedha Malaviya Country Coordinator - India LTTA
Arian Ardie Country Coordinator - Indonesia Part Time
Mohamad Adan Yusof Country Coordinator - Malaysia Part Time
Raju Laudari Country Coordinator - Nepal Part Time
Jo Mangila-Tioseco Country Coordinator - Philippines Part Time
Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time
Home Office and Remotely Located Technical Staff
Marian Van Pelt (Washington DC) Engagement Manager Part Time
Sophie Chou (San Francisco, CA) Task 4 Support Part Time
Lauren Marti (Washington DC) Task 2 Support Part Time
Toby Hedger (Washington DC) Task 5 Support Part Time
Pam Mathis (San Francisco, CA) ALP Training Support Part Time
Laura Bell (Washington, DC) Senior Project Manager Part Time
Financial Overview for FY 2015
LEAD Program Annual FY 2015 Financial Overview
Financial Situation for this Fiscal Year
Contract Budget $21,549,871
Annual Invoice Expenditures (October 2014 -September 2015) $5,016,424
Cumulative Invoice Expenditures (Up to September 2015) $16,750,769
Accruals $343,185
Contract Balance $4,455,917
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FY 2015 Quarter 4 Progress Report

6.1 Quarter 4: Implementation Status by Performance Result and Subtask

The following narrative uses the results framework of the approved PMP to summarize implementation
progress during the Quarter 4 (Q4) of FY 2015 (July 1, 2015 — September 30, 2015):

DO: Institutions, platforms, and initiatives to catalyze LEDS in Asia established or strengthened
Subtask 6.1—Asia LEDS Partnership Secretariat

Background: The ALP was formally established in the first quarter (Q1) of FY 2013, with a governing
Steering Committee and two-Co-Chairs, LEAD as the Secretariat, a terms of reference, and a work plan
to guide activities.

Expected Outcomes for FY 2015 Q4:

The USAID LEAD team anticipates the following activities and outcomes in Q4: (1) Advance planning for
regional workshop on “Mobilizing Investment for LEDS in Asia’s Agriculture Sector, October 28-30, 2015
in Ho Chi Minh City, Vietnam; (2) design and deliver one or more webinars in topics identified in the Asia
LEDS Partnership work plan; (3) develop up to two cases studies on economic benefits resulting from

LEDS policies and/or climate finance readiness, and/or issue briefs on “hot topics” raised by members;
(4) lead efforts by the LEDS GP to develop a new award program for LEDS leaders within the network; (5)
develop new pages/sections in the Asia LEDS Knowledge Portal to streamline access to selected
information; (6) issue a quarterly newsletter; (7) issue and review request for proposal responses and
work with committee to select a new Secretariat; (8) secure a “challenge grant” to fund a Secretariat
and (9) develop “leadership” portraits of particularly committed and engaged ALP members, to share on
social media, with the ALP membership and with USAID RDMA.

Achievements during FY 2015 Q4:

(1) USAID LEAD has advanced planning for the regional workshop on “Mobilizing Investment for LEDS in
Asia’s Agriculture Sector”. This included: coordinating with the host, USAID Vietnam, and key
partners on design and logistics elements; finalizing event sponsors and their contributions;
finalizing participant selection, invitation, and tracking RSVPs; expanding the event webpages to
publicize the workshop and building new webpages confirming program elements including

keynotes, case presenters, and training session organizers; developing a communications strategy
and collateral; and additional necessary tasks as required.

(2) USAID LEAD supported a webinar led by the International Partnership on Mitigation and MRV, on
“Linking NAMAs and INDCs” in July 2015, and disseminated content to members. In addition, USAID
LEAD designed a three-part webinar series on “Tools to Help Advance Low Emission Energy Planning
in Asia” and secured agreement from the LEDS GP Energy Working Group to co-host the series.
Series objectives include: building awareness of and demonstrating tools for energy planning among
potential users in Asia, highlighting examples of application, and showing use of tool outputs for
policymaking. USAID LEAD is now scheduling sessions with tool owners from International Atomic
Energy Agency, NREL, and Stockholm Environmental Institute. Delivery will begin in Q1 FY 2016.

(3) USAID LEAD authored a case study on “Low Emission Transport in Malaysia — A Focus on Bus Rapid
Transit” to highlight use of various co-benefits assessment tools to support planning and decision
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(5)

(6)

making, and the benefits resulting from this LEDS (e.g., environmental, social, economic). This draft
case is pending additional review and revision by organizations featured. The case will be released in
Q1 FY 2016.

USAID LEAD led the design and roll-out of the first-ever awards program for the LEDS GP, including
identifying award categories and selection criteria, designing and implementing a promotion and
outreach strategy, developing systems to collect and screen nominations, forming an award judging
committee, facilitating the judging process, and delivering results to the LEDS GP. Three winners,
one in each award category (i.e., Leading LEDS Design, Acting on LEDS Implementation, and
Achieving Results in LEDS), were selected and will be recognized at the LEDS GP Annual Meeting in
the Dominican Republic in October 2015. The winner for Achieving Results in LEDS is a community
leader in Thailand, who is also an awardee in the USAID LEAD supported “Green Growth Award” of
the Business Professional Women’s Association in Thailand.

USAID LEAD developed and launched a new section on the ALP website to feature training curricula
on LEDS topics. [See Task 6.2 for more details.]

The ALP quarterly newsletter to be issued in September 2015 was postponed to October 2015 due
to the high volume of mailings being sent by the LEDS GP to its and ALP members in the lead-up to
the LEDS GP Annual Meeting in the Dominican Republic in mid-October. The October ALP newsletter
will feature the upcoming ALP workshop on mobilizing investment for LEDS in agriculture, launch of
new training pages on the ALP website, and new contributing blog authors for the ALP website.
USAID LEAD prepared and issued a request for proposals for ALP Secretariat Services in July 2015 to
16 shortlisted organizations, and conducted a detailed review of the 14 responses received. The top
five responses were shared with a selection committee for further scoring per agreed criteria.
Composite scores and consideration of clarifying responses led to ICF tentatively selecting a winning
candidate with a comprehensive technical approach, extensive network, and credible fundraising
ability; administrative processes are still in progress and a formal award will be announced soon.
USAID LEAD confirmed a commitment from the LEDS GP Secretariat (via NREL) that a portion of
global funding stream from the US Department of State and the UK Department for International
Development (DFID) will be allocated to support ALP Secretariat operations in FY 2016. The amount
to be received by the ALP Secretariat is estimated to be in the range of USD 30,000-50,000, and
provides a basis for various forms of “challenge grant” offers in which these funds could become a
match for new pledges of other donors and development organizations. In addition, the
organization that USAID LEAD selected as new Secretariat has a strong record of fundraising which
will help it secure such new resources.

USAID LEAD engaged three leaders who have been long-standing members of the ALP and who have
been key to driving activities and learning within the network: Dr. Doddy Sukadri, formerly LEDS
Advisor at Indonesia National Council on Climate Change; Ms. Nguyen Dieu Trinh, Senior Official at
Vietnam Ministry of Planning and Investment; and Dr. S.S. Krishnan, formerly Principal Scientist at
CSTEP India. USAID LEAD drafted an article to feature the contributions of these persons and their
perspectives on value of the ALP, and will finalize written products following in-person interviews
scheduled at upcoming LEDS GP and ALP events.

Expected Outcomes for FY 2016 Q1: The USAID LEAD team anticipates the following activities and

outcomes in Q1: (1) Finalize preparations for and hold regional workshop on “Mobilizing Investment for
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LEDS in Asia’s Agriculture Sector,” (2) Begin delivery of ALP-Energy Working Group webinar series on
“Tools to Help Advance Low Emission Energy Planning in Asia,” (3) Develop two “hot topic” issue briefs —
one on INDCs and one on financing LEDS implementation, (4) Attend LEDS GP Annual meeting and
engage Asian participants, (5) Develop and disseminate quarterly ALP e-newsletters, (6) Track and report
progress on ALP indicators, and (7) Develop a checklist to track progress in transitioning roles and
capacity strengthening of new ALP Secretariat.

Subtask 6.2 — ALP Training Program

Background: As part of USAID LEAD’s role as Secretariat of the Asia LEDS Partnership and to help

members advance their learning objectives in priority focus areas, LEAD is: enhancing tracking of existing

and new training offerings; recommending suitable offerings to members in priority focus areas;
convening trainers to deliver content at major partnership events; building partnerships with university
networks to facilitate further content dissemination; and seeking to facilitate collaborations to develop
new training content in high-interest areas where suitable offerings do not yet exist.

Expected Outcomes for FY 2015 Q4: The USAID LEAD team anticipates the following activities and

outcomes in Q4: (1) engage academic experts in reviewing the three proposed curricula and seek their

interest in being trainers on select content; (2) finalize three curricula and launch new webpages to
share this content on the Asia LEDS Partnership website; and (3) finalize the training session selection to
offer at the regional workshop on “Mobilizing Investment for LEDS in Asia’s Agriculture Sector,” October

28-30, 2015.

(1) Achievements during FY 2015 Q4: USAID LEAD, through its country coordinator network and the
ALP network, engaged academe and experts in multiple Asian countries to help assess the draft
curriculum on “Overview of LEDS and the LEDS Process”. Reviewers submitted comments on quality
of curriculum content, coverage of topics, and usability for learners. USAID LEAD compiled
comments, revised the curriculum to address common suggestions, and informed reviewers of how
their inputs shaped the final curriculum. Reviewing organizations included: Ateneo School of
Government — Executive Education (Philippines), Clean Air Asia, ICLEI — Local Governments for
Sustainability, Institute of Engineering Tribhuvan University (Nepal), Massachusetts Institute of
Technology, and experts in India.

(2) USAID LEAD continued work to compile three training curricula — 1) Overview of LEDS and the LEDS
Process, 2) Low Emission Energy Planning and Implementation, and 3) Low Emission Land Use
Planning and Implementation — so that members can easily access relevant offerings from numerous
sources all via the ALP website. The first curriculum was completed and is comprised of content
from 19 organizations worldwide. The curriculum was launched on the ALP website, in a new
website section, “Training”. The new website section offers user-friendly functions including ability
to search training content by level of difficulty, content owner, etc. Activities to promote this
curricula via social media and other outreach have begun, and will accelerate in Q1 FY 2016.

(3) USAID LEAD has finalized the selection of four skills training sessions to be offered at the regional
workshop “Mobilizing Investment for LEDS in Asia’s Agriculture Sector”. Selection was based on
interest of participants surveyed and willingness of content owners to develop and deliver content
at this venue. Training sessions will be held on October 29 and 30, 2015 and comprise: 1) ldentifying
and Prioritizing NAMA Options and Designing and Developing NAMAs for Agriculture, presented by
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the FAOQ, 2) Accessing Climate Finance: Practical Steps, presented by GIZ, 3) Implementing
Deforestation-Free Supply Chains, presented by SNV, and 4) Innovative Tools to Quantify Carbon
Sequestration and GHG Emission for Low Emission Development in AFOLU Sectors, presented by the
World Bank.

Expected Outcomes for FY 2016 Q1: The USAID LEAD team anticipates the following activities and
outcomes in Q1: (1) Complete and launch remaining two online curricula on Low Emission Energy
Planning and Implementation and Low Emission Land Use Planning and Implementation, and (2)
Develop “tip sheets” based on training sessions delivered at the regional workshop “Mobilizing
Investment for LEDS in Asia’s Agriculture Sector”.

Subtask 6.3: Supporting the ALP with Development and Dissemination of LEDS-Related Tools and Best
Practices

Background: During the USAID LEAD program'’s initial stakeholder consultations, and during the 2012,
2013, and 2014 Asia LEDS Forums, ALP members expressed the need to better understand how to use
and apply policy analysis tools and methods, and a preference to learn through case studies from
neighboring countries. ALP members expressed key priority topics including: financing LEDS, LEDS for
the energy sector, climate resilience and LEDS, basic training on LEDS principles, and co-benefits. The
2014 ALP work plan featured elements responding to these needs, and the US-Asia LEDS Program and
ALP will continue to facilitate USG support for addressing these needs by developing new tools and
methods and helping to introduce them through case studies, and by conducting targeted training and
technical assistance in FY 2015.

In 2014, USAID LEAD and the Business and Professional Women's Association (BPW) of Thailand jointly
developed an activity to promote green growth among businesses with female ownership or leadership
in Thailand by creating an Outstanding Business Women Leaders for Green Growth Award program.
USAID LEAD provided technical assistance in the development of award criteria.

Seven business and professional women have been announced as the award winners. The winners were
senior executives from various sectors, including sugar refinery, consumer products, solar power, hotel,
courier and small agribusinesses.

(see https://www.facebook.com/OutstandingWomenlLeadersForGreenGrowthAwards). Award winners

received the trophies from Her Royal Highness Princess Soamsawali on June 10, 2015 at Suan Kularb
Residential Hall. The Award winners were Wandee Khunchornyakong, Natthika Wattanavekin

Angubolkul, Chananyarak Phetcharat,Kamolnate Kraitrakul, Kobkarn Wattanavrangkul, Urairat

Adiseth and Luksawan Wongworrakan.

Expected Outcomes for FY 2015 Q4: USAID LEAD continues to work with BPW on the 2015 Outstanding
Business Women Leaders for Green Growth Award program. Activities include the development of the
criteria to select the recipients of the awards and support the award ceremony.
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Achievements during FY 2015 Q4: USAID LEAD
program worked in partnership with BPW to
develop the selection criteria based on the Low
Emissions Development Strategies (LEDS) concept.

BPW received nineteen applications and nine
business. The selection was conducted on
September 3, 2015. The selection committee
comprised of BPW, USAID LEAD, TGO and previous
year award winner selected nine professional
women as the award winners. They were from a
variety of sectors i.e. agriculture, banking,
hospitality, commercial and waste management.

Photo: The Selection Committee.
Expected Outcomes for FY 2016 Q1: The announcement of the recipients of the Outstanding Business

Women Leaders for Green Growth Award program winners will be organized in October 2015.

Subtask 6.4: AFOLU Working Group

Background: In recognition of the need for an integrated approach to low emission development, USFS
and the USAID LEAD program established the Agriculture, Forestry, and Other Land Use Working Group
(AFOLU WG) during the Asia LEDS Forum 2013, within the framework of the LEDS Global Partnership.
The main objective of the AFOLU WG is to promote and facilitate information, knowledge sharing, and
adoption of tools and solutions for climate-resilient, low-emission development across the AFOLU
sectors. In its first year, the AFOLU WG mobilized 243 members from across the forestry and agriculture
sectors, organized technical sessions on low-emission land use planning and GHG reporting from the
AFOLU sector, and is now working on exploring the opportunities for sustainable financing of AFOLU
projects. The Global Environment Center based in Malaysia serves as a Secretariat of the Working
Group, and activities are currently guided by a Steering Committee comprised of representatives from
the Center for International Forestry Research (CIFOR), World Agroforestry Centre (ICRAF), USAID, USFS,
United Nations University (UNU), and others.

Expected Outcomes for FY 2015 Q4: The USAID LEAD team anticipates the following activities and
outcomes in Q4: (1) contribution to the AFOLU WG regional forum on developing and financing AFOLU
LEDS in terms of funding participant travel and developing knowledge products; and (2) support for
AFOLU WG institutional strengthening by help drafting terms of references for Chair of the AFOLU WG
steering committee.

Achievements during FY 2015 Q4: The USAID LEAD team achieved the following outcomes in Q4:

(1) Developed a knowledge product — The Analysis of National Commitments on AFOLU LEDS — based on
the analysis of subnational development plans, climate change strategies, and green growth strategies
of 11 countries in the Asian Pacific region. Findings were presented at the AFOLU Working Group (WG)
event on developing and financing AFOLU LEDS held in Bangkok during July 7-9, 2015. Additional
contributions to the event included note-taking and facilitating table discussions; (2) Developed and
updated promotional materials for the working group; i.e. flyer; (3) Developed terms of reference for co-
chairs, Steering Committee, Secretariat and Technical Support Unit, which were circulated among the
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Steering Committee members for comments; (4) Conducted additional outreach to African Regional
Platform (ARP) of the LEDS Global Partnership and CIFOR. As a result, it has a representative from ARP
and CIFOR as one of its Steering Committee members; (5) Supported ALP Annual Event preparation —
travel participants (LEAF), moderator role and connections with potential speakers, including a training
session on the World Bank’s EX-Ante Carbon-balance Tool; (6) Revised the framework document and the
WG’s vision, goals and offers; and (7) Prepared a training session to deliver at LEDS GP, Dominican
Republic during October 14-16, 2015.

Expected Outcomes for FY 2016 Q1: The USAID LEAD team anticipates the following activities and
outcomes in 2016 Q1: (1) contribution to knowledge product development for COP 21 and side events;
(2) support and participation at the Climate Finance ALP event from October 28-30, 2015; (3) additional
outreach to expand the Steering Committee; and (4) delivery of a training session at LEDS GP Annual
Forum from October 14-16, 2015.

Subtask 6.5: United States-Thailand Cooperation on Enhancing Capacity for Low Emission
Development Strategies (EC-LEDS)
Background: The USAID LEAD program serves as the primary coordinator of USG support under the US-
Thailand EC-LEDS agreement. On May 14, 2013, the USG and the Royal Thai Government (RTG) agreed
to cooperate on efforts to reduce the growth of GHG emissions from various economic activities and
pursue low-carbon, sustainable development. In mid-October 2013, to begin implementation of this EC-
LEDS agreement, USAID LEAD convened a workshop with RTG officials, where attendees identified
priorities for joint EC-LEDS activities in Thailand: improving MRV processes as a foundation for a national
GHG emissions registry system, GHG inventory development, LEDS implementation, technology for GHG
mitigation, collaboration on LEDS-related training programs, and assessing development impacts.
Implementation was disrupted by the military takeover of the Thai Government in May 2014, but has
resumed.
Expected Outcomes for FY 2015 Q4:

e TGO will launch the GHG registry (see detail in sub-task 4.0).

e Representatives from USAID/RDMA and the Embassy of Thailand visited ONEP will meet after

COP-21 to further discuss a possible partnership on INDCs for the AFOLU sector.

USAID LEAD is scheduled to assess the current status and progress of activities under the US-Thailand
Cooperation Work Plan, October 2014-September 2015 with USG partners in August 2015.
Achievements during FY 2015 Q4: See Task 4.1
Expected Outcomes for FY 2016 Q1: See Task 4.1. In addition, USAID LEAD will develop a matrix to assess
the progress of the US-Thailand EC-LEDS partnership in FY 2015.

Subtask 6.6: Enhanced support for Green Growth Planning in Thanh Hoa Province, Vietham
Background: As requested by the USAID Vietnam mission, USAID LEAD has expanded its work in Thanh
Hoa province in order to help prepare additional sections of the Green Growth Action Plan (GGAP),
beyond the GHG-related measures addressed in Task 3 of the LEAD Work Plan. These sections address
lifestyle and greener production issues related to green growth.

Expected Outcomes for FY 2015 Q4: During Q4, the USAID LEAD team will conduct the following
activities:
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Consolidate and edit the full draft version of GGAP and share with the GGTF for review by technical
experts in various provincial government departments.

On behalf of the GGTF, access LEDS GP technical review assistance through the Remote Expert
Assistance in LEDS (REAL) service.

Respond and incorporate comments on respective sections of GGAP and develop a final GGAP
document.

Finalize the communication strategy document.

Achievements during FY 2015 Q4: During this quarter the LEAD team conducted the following activities

to advance the development of Thanh Hoa’s GGAP:

Consolidated and edited the full draft version of GGAP and shared with the GGTF for review by
technical experts in relevant departments in September 2015;

Held a priority setting workshop with the GGTF on September 11, 2015 to determine priorities and
targets for action by provincial departments, and to attain feedback for the finalization of the GGAP.
Specific workshop objectives included: 1) review sections of the proposed Action Plan, namely GHG
mitigation, green production and green lifestyle interventions; 2) review results from the GHG analysis
and MACC curve indicators in order to prioritize key focal areas for the province; 3) Set specific
priorities and targets for the three sections; and 4) agree on key areas to focus by reviewing a
prioritization framework, and develop a list of prioritized activities to achieve the targets.

Held a gender working group meeting on September 10, 2015 with USAID LEAF supported gender
champions from Thanh Hoa. The meeting’s purpose was to: 1) share the most current version of the
GGAP; 2) identify and review relevant sections of a gender analysis framework that can be used to
review the GGAP; and 3) discuss process and timeframe of reviewing the GGAP to consider gender.
Key outcomes of the prioritization workshop included: 1) GGTF Chairman advised provincial
departments to provide continued support to GGAP development process and provide accurate

data and information in order to finalize the GGAP by October 2015; 2) Chairman recommended
bamboo plantation, biofuels, waste to energy, waste treatment and solar as priority sectors for
consideration; and 3) USAID VFD proposed working with smaller GGTF groups representing all
departments to obtain more detailed comments and feedback to finalize the GGAP draft.

USAID LEAD and VFD programs conducted a two-day workshop on September 28-29, 2015 with key
technical GGTF members representing various departments to collect technical comments.
Workshop outcomes included: 1) the identification of final targets for GHG reduction by sector and
corresponding activities required to achieve the targets; 2) the identification of key stakeholders and
their corresponding responsibilities; and 3) and additional information about available provincial
budgets for GGAP implementation.

Expected Outcomes for FY 2016 Q1: The following outcomes and activities are expected for the first
quarter of FY 2016:

The GGFT would like to have a final GGAP by the end of October for approval.

e USAID VFD has suggested that a formal launch of the GGAP occur at the end of November 2015.
The USAID Vietnam VFD program has identified the US Ambassador to Vietnam as a potential guest
given that this is a special twentieth anniversary of US and Vietnam development collaboration.
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Subtask 6.7: Support for the USAID RDMA Clean Energy Expert’s Roundtable, April 2015
Background: USAID/RDMA is evaluating potential strategies by which Lower Mekong countries can
direct their current and future investments in the electric power sector toward environmentally friendly
renewable energy and energy efficiency. RDMA will convene a Clean Energy Experts’ Roundtable in
Bangkok, Thailand, to exchange information and provide advice. This will be approximately one week
after RDMA’s advisors from NREL provide their draft findings from a regional electric power sector study
currently underway. The roundtable seeks to answer the following questions:

e Why are investments in clean energy and energy efficiency in the Lower Mekong currently

limited?

e What are the barriers to investment in clean energy and energy efficiency?

e How can those barriers be addressed?

The roundtable took place in Bangkok Thailand, April 23-24, 2015. Report of the results of Clean

Energy Experts Round Table was submitted to USAID/RDMA in May 2015.

Expected Outcomes for FY 2015 Q4: N/A
Achievements during FY 2015 Q4:
Expected Outcomes for FY 2016 Q1: N/A

IR1: National and sub-national LEDS created or improved

Subtask 3.0 Regional Support for Protocol and Tools Development, Capacity Building, Demonstrations,
and Replication at the Regional Level

Background: This activity aims to promote the deployment of GHG protocols and tools by working at the
regional level. This approach also responds to the increasing regional trends of urbanization by
connecting subnational and regional levels in USAID LEAD program countries. The strategy is to leverage
success at the local level under sub-tasks 3.1 to 3.3 to promote the sustainability, scaling-up, and
replication of efforts that promote the deployment of GHG protocols and tools.

Expected Outcomes for FY 2015 Q4: No regional activities are planned in Q4.

Achievements during FY 2015 Q3: N/A

Expected Outcomes for FY 2016 Q1: In FY 2016 Q1, The USAID LEAD team anticipates to engage with
sector experts in reviewing the draft GGAP through Secretariat of the Asia LEDS Partnership.

Subtask 3.1 Regional Support for Protocol and Tools Development, Capacity Building, Demonstrations,
and Replication in Vietnam

Background: This activity aims to promote the deployment of GHG protocols and tools by working at the
provincial level in one selected province in Vietnam. It will stimulate demand for GHG professionals,
build their supply, and enhance their capacity to use GHG protocols and tools. This approach also
responds to the increasing regional trends of urbanization by working intensively at subnational levels in
USAID LEAD program countries.

Expected Outcomes for FY 2015 Q4: Final draft of GHG inventory, baseline and green growth scenario
development will be undertaken for three target sectors; i.e., Energy, Industry and Waste after
endorsement of results of analysis by the Green Growth task force (GGTF). USAID LEAD program will
assist the USAID Vietnam Forests and Delta program and GGTF to develop an initial draft of GGAP based
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on the outline finalized by GGTF and inputs provided by different participating entities in development
of GGAP. USAID LEAD will participate as technical resource group in discussions that the Thanh Hoa
GGTF is likely to organize for review of the GGAP draft. USAID LEAD will support finalization of the GGAP
based on the comments provided by GGTF on the draft.

Achievements during FY 2015 Q4: In FY 2015 Q4, USAID LEAD developed the final draft of GHG
inventory, baseline and green growth scenario for three target sectors (i.e., energy, industry and waste)
and proposed to GGTF for endorsement. USAID LEAD provided assistance to the USAID Vietnam Forests
and Delta (VFD) program and GGTF to develop an initial draft of GGAP based on the outline finalized by
GGTF and inputs provided by different participating entities in development of GGAP. The draft is under
review by the task force; USAID programs (VFD and LEAD) are holding consultations with GGTF to
finalize the draft. A consultation workshop was organized by GGTF in the month of September 2015 to
deliberate on the draft GGAP.

Expected Outcomes for FY 2016 Q1: In FY 2016 Q1, USAID LEAD program under Task 3.1 and Task 6.6 will
provide assistance to USAID VFD and GGTF to complete the remaining section of GGAP, primarily the
Implementation road map for GGAP. It is expected that GGTF will endorse the draft and will identify
priority projects for the Thanh Hoa province as part of the GGAP implementation Road Map. The USAID
LEAD program will select project/s from list of identified priority projects, to develop an investment
concept note for selected projects for further support.

Subtask 3.2 Regional Support for Protocol and Tools Development, Capacity Building, Demonstrations,
and Replication in India

Background: The USAID LEAD program is supporting the Bombay Chamber of Commerce and Industry
(BCCI) by delivering training and direct assistance to member companies in implementing green growth
and sustainability practices, and by offering opportunities to BCCl member companies to participate in
regional networking and peer learning events. The USAID LEAD program and BCCI may later make these
services available to members of other industrial associations in Mumbai, India.

Expected Outcomes for FY 2015 Q4: In FY 2015 Q4, USAID LEAD will conduct two trainings for BCCI
member companies focused on resource conservation and energy efficiency. USAID LEAD will finalize
the approach and operationalize the direct technical assistance focused on GHG reporting by BCCI
member companies and their supply chains. As part of institutional capacity building for BCCI, USAID
LEAD will provide assistance to develop a status note on BCCl's current strategy for engagement with
small and medium enterprises (MSMEs) and other stakeholders (government, civil society) and prepare
a white paper on the strategy for engaging MSMEs in chamber activities for improving outreach with
other stakeholders. Information Technology support will be provided to BCCI so they can better reach
out to member companies through social media and organize the database of environmental
sustainability contacts in member companies. USAID LEAD program will provide IT consulting support
through a specialist to train BCCI staff on membership database management, use of social media for
better reach out to member companies, and efficient training logistics e.g. online payment systems.
Achievements during FY 2015 Q4: In FY 2015 Q4, USAID LEAD conducted one training course focused on
GHG mitigation and resource conservation in the shipping sector. The second training was postponed to
next quarter due to the non-availability of the BCCI core team during the proposed dates. USAID
decided to conduct two clinics focused on providing in-depth training on two areas of Environmental

USAID Low Emissions Asian Development (LEAD) Program Page 50 of 107
FY 2015 Annual Report and Quarter 4 Progress Update



Sustainability to BCCl member companies. USAID LEAD finalized the outline of SMEs white paper in
consultation with BCCI leadership and BCCI sustainability committee members. It took longer than
anticipated due to different levels of perceptions regarding the white papers among different
participants. The scope of work on IT support was finalized in consultation with BCCI IT Department.
Based on the scope of work an IT consultant was identified and proposed to BCCI. BCCI provided in-
principle endorsement to go ahead with engagement of IT consultant.

Expected Outcomes for FY 2016 Q1: In FY16 Q1, USAID LEAD will conduct one training course focused on
resource conservation for BCCl member companies. BCCI sustainability committee has proposed food
processing industry sector as primary focus of this training. USAID LEAD Task 3 with support from Task 6
will conduct one M&E training for the BCCI core team as part of BCCl capacity building. The M&E
workshop will be primarily focused on providing in depth training to BCCI staff to evaluate the outcomes
and effectiveness of conducted trainings. This training course will be designed to increase the
effectiveness of BCCI trainings in the environmental sustainability space. USAID LEAD will also prepare
SMEs white paper for review and endorsement by BCCl management. The IT consultant will provide at-
least one training to BCCI IT Department focused on database management.

Subtask 3.3 Regional Support for Protocol and Tools Development, Capacity Building, Demonstrations,
and Replication in Thailand

Background: This activity aims to promote the deployment of GHG protocols and tools by working with
the tourism sector at the provincial and municipal levels. This approach also responds to the increasing
regional trends of urbanization by working intensively at subnational levels in USAID LEAD program
countries. In the tourism sector specifically, the strategy is to work with a municipality in Thailand and
the local hotel industry to increase understanding of the business case for energy efficiency
investments. This will stimulate demand for energy efficiency and green growth protocols and tools,
paving the way for further efforts on GHG. It will also model energy efficiency benchmarking and best
practices for the hospitality sector in the rest of the USAID LEAD program target region.

Expected Outcomes for FY 2015 Q4: In FY 2015 Q4, the USAID LEAD program will finalize the energy
audits for the remaining five participating hotels. The USAID LEAD program will work with a total of 20
participating hotels to establish a baseline and energy benchmark, to prepare energy audit reports, and
to communicate the results to the participating hotels. USAID LEAD will then conduct a training
workshop for the participating hotels, focused on preparing the data forms to report energy data for
next year. The data will be reviewed by the USAID LEAD program for quality control and incorporated in
the benchmark model. USAID LEAD will support the first meeting of HEEIC to review and assess
progress. USAID LEAD will also prepare communications and outreach products highlighting and
recounting the initiative.

Achievements during FY 2015 Q4: In FY 2015 Q4, USAID LEAD completed energy audits in all 20
participating hotels. As part of capacity building of a local technical institution, ERDI was an integral part
of the audit exercise with responsibility of preparing audit reports. Detailed energy audit reports for
eight hotels stands completed and has been reviewed by USAID LEAD experts. An interim audit
summary report providing initial findings was completed for 16 hotels and communicated to the
participating hotels. As part of baseline exercise, one-year data for the year 2014 was collected from all
20 participating hotels and a baseline has been established. A training program was organized for
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participating hotels in the month of August 2015, to provide in-depth training on monthly data
collection in format designed by USAID LEAD and report the information to the program. A
demonstration of draft benchmark model was provided during the training to the hotels to gather the
feedback. A mechanism has been established for monthly data reporting by hotels. USAID LEAD
supported the first meeting of HEEIC conducted in July 2015; HEEIC reviewed the progress made by the
program and expressed satisfaction on the program outputs so far. USAID LEAD finalized the Energy
Audits Manual for hotels and guidance for filling the data form for monthly data reporting.

Expected Outcomes for FY 2016 Q1: In FY 16 Q2, USAID LEAD will complete all energy audit reports of all
participating hotels and finding will be communicated to the participating hotels. In addition, USAID
LEAD will hold one to one discussion with each hotel to convey the findings of the energy audit exercise.
UASID LEAD will receive monthly data based on the established mechanism of reporting and will explore
possibility to design a web based benchmark model. The monthly data will be reviewed by the USAID
LEAD program for quality control and incorporated in the benchmark model. USAID LEAD will support
the second meeting of HEEIC to review and assess progress made under HEEI. USAID LEAD will also
prepare communications and outreach products.

IR2: GHG inventory and accounting systems at the national and sub-national levels strengthened
Subtask 2.0 — Region-Wide National GHG Inventory Capacity Building

Background: Enhancing capacity for the regular development of national GHG inventories will help Asian
countries meet their requirements under the United Nations Framework Convention on Climate Change

(UNFCCC) and will help them make decisions on how to mitigate GHG emissions. A recent decision at a
UNFCCC Conference of Parties (COP) calls for non-Annex 1 parties (i.e., most developing countries) to
submit Biennial Update Reports (BURs), beginning in 2014, that provide an update to their most recently
submitted National Communications, including a national GHG inventory. The scope of the updates
should be consistent with the capacities, time constraints, data availability, and level of support
provided by developed countries. Least developed countries may submit BURs at their discretion. The
goal of the USG’s support is to better position countries to submit a BUR, should they choose to request
funding from Global Environment Facility (GEF) to help fulfill this requirement. USEPA and USAID LEAD’s
approach takes into consideration the technical assistance and training of other donors and
international development organizations on national GHG inventories.

Expected Outcomes for FY 2015 Q4: In this quarter, USAID LEAD expects to perform the following
activities: (1) complete the 2006 IPCC Guidelines sector courses; (2) perform a follow-up IPPl assessment
for Malaysia if the necessary conditions are met, i.e., on the condition that Malaysia has progressed with
its BUR1 or NC3 and that a sufficient number of relevant documents are available upon which to base
the assessment (USAID LEAD will, at a minimum, seek to make progress with the assessment on the
basis of available documents, with the aim of completing the assessment as soon as circumstances
permit); and (3) conduct the Session 4 Regional Training on National GHG Inventory Systems in Manila,
Philippines.

Achievements during FY 2015 Q4: By the end of FY 2015 Q4, USAID LEAD accomplished the following
with regard to the activities described above: (1) The waste sector course was completed and made
available online. The energy sector course was completed, and as of the end of the quarter the online
version was undergoing several final modifications. USAID LEAD expects to publish the course online by
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the end of October 2015. The IPPU course materials remained under review, and owing to some
technical issues, USAID LEAD expects to publish the course by the end of January 2016. The agriculture
course had been fully migrated to online modules, which remain under review. The course should be
published by the end of November 2015. Half of the forestry course’s online modules had been created
by the end of the quarter, with the remaining half to be created by the end of October. This indicates a
publication date of late-November 2015. (2) It was decided at the Capacity Building and Quality
Enhancement of GHG Inventory LECB Project Support Activities for the Agriculture Sector in 2015 -
Session 3 in June 2015 that the timing and demand were inopportune to carry out this task because
Malaysia was still preparing its BUR 1 and Third National Communication, and lacked documents to
evaluate for the purpose of an IPPI assessment. As such, it was concluded that the IPPC assessment
would likely show more meaningful results once Malaysia had the opportunity to put into practice the
lessons learned at the capacity building sessions carried out this February, March, and June. As of the
end of the quarter, LEAD anticipated conducting a final IPPI assessment for Malaysia on the basis of its
BUR 1, which was expected to be submitted to UNFCCC by end of the 2016. (3) USAID LEAD conducted
the Session 4 Regional Training on National GHG Inventory Systems in Manila, Philippines in July 2015.
There were 35 participants from seven countries.

Expected Outcomes for FY 2016 Q1: In this quarter, USAID LEAD expects to perform the following
activities: (1) Complete the 2006 IPCC Guidelines sector courses; (2) Prepare to hold the USAID LEAD
Winter Institute on the 2006 IPCC Guidelines (likely to take place in early-March 2016) by procuring a
venue, creating and disseminating an application form, reviewing applications, and begin to select
participants; (3) Begin to review and update the curriculum of USAID LEAD’s Regional Training on
National GHG Inventory Systems training series, with the objective of making the associated materials
freely available online by June 2016; (4) Offer the countries that attended the fourth training in that
series the opportunity to avail themselves of USAID LEAD review and feedback on their use of the
documents and tools introduced over the course of the training series, and provide said review and
feedback as requested; and (5) Finalize arrangements with Bangladesh, Cambodia, Malaysia, Nepal, the
Philippines, Thailand, and Vietnam to perform their final IPPl assessments from January to June 2016.

Subtask 2.1 to 2.5 — Support National GHG Inventory Capacity in LEAD Countries

Background: In cooperation with other agencies and programs (UNFCCC/USEPA SEA GHG Project, USFS,
SilvaCarbon, Philippines Climate Change and Clean Energy (CEnergy) project, USAID B-LEADERS Project
and the Improving Biodiversity for Resilient Ecosystems and Communities (B+WISER) project)), USAID
LEAD provides training and technical assistance to national GHG inventory teams to increase capacity
and institutionalize sustainable GHG inventory processes and procedures.

Expected Outcomes for FY 2015 Q4: Bangladesh, Nepal, and Thailand. USAID LEAD will continue to
support students enrolled in the 2006 IPCC Guidelines Overview course, and to encourage their rapid
progress by promoting enrollment in the Winter Institute as an assured outcome of passing the final
exam. In the cases of the three countries named here, USAID LEAD worked with thet government
agency or agencies with the most significant stake in national GHG inventory capacity building, e.g.,
Department of Environment in the case of Bangladesh, to identify prospective students and obtain a
final list of them to enroll. In Bangladesh, the program enrolled six students in mid-June. In Nepal, the
program enrolled 20 students in March 2014; three have completed the course. In Thailand, the
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program enrolled 28 students in May 2014; three of those discontinued their government employment
prior to course completion, and one of them was replaced, making a total Thai enrollment of 26; 17 had
taken the final exam as of mid-May, and the program awaits word on how many of those passed.

Bangladesh. USAID LEAD will continue to support USEPA capacity building activities. The precise
nature of this support has not yet been formally decided, and will likely consist of continued training
for sector leads.

Cambodia. USAID LEAD expects to hire an in-country consultant to provide three-quarters time
support to CCD and line ministries during national inventory system planning and implementation
process, and conclude Cambodia’s baseline IPPI assessment. Engaging the in-country consultant is
contingent upon co-signing a letter of agreement with CCD, which is anticipated for July 16, 2015. If
necessary, USAID LEAD may seek to execute an abridged version of the LEAD-CCD work plan that is
consistent with the time and resources available, and host country demand.

Philippines. USAID LEAD will hold an AFOLU sector focus group discussion in July that will be an
experts meeting to settle outstanding issues on land cover, soil, and climate classification consistent
with the 2006 IPCC Guidelines, and transition GHG inventory technical assistance from USAID LEAD
to B-LEADERS.

Achievements during FY 2015 Q4: Bangladesh, Nepal, and Thailand. Regarding USAID LEAD’s continued
support of students enrolled in the 2006 IPCC Guidelines Overview course, by the end of the quarter the
following progress was observed:

In Nepal. No additional students completed the course, and USAID LEAD staff traveled to
Kathmandu at the end of the quarter to discuss the possibility of incentivizing course completion by
explaining that this would be a prerequisite for attending the Winter Institute.

Bangladesh. USAID LEAD continued to support USEPA capacity building activities, consisting
primarily of three areas of support to the Department of Environment (DoE), MoEF: (1) support to
request inventory data from data providers through the development of a template data request
letter; (2) developing and delivering to the DoE Energy sector lead on-boarding training materials for
mobile source emissions; and (3) preparations for training to use the updated Agriculture and Land
Use (ALU) software, including development of a “save the date” notification, draft agenda,
nomination form to encourage the identification of suitable training participants, and guidance on
pre-training preparation, including the assembly of data for use during the training.

With USAID LEAD support, USEPA conducted an informal review of the Inception Report (Draft),
“Component 2: GHG Inventory Preparation.” The draft report was developed by the consulting
consortium that will support the national GHG inventory chapter of the TNC and delivered to the
Director General and National Project Director for the TNC on June 28, 2015. The draft report
describes the background of the national GHG inventory chapter, objective and output of the
assignment, approach and methodology, proposed work plan, comments and suggestions on the
terms of reference, and a team composition table. The EPA comments were delivered to the
Bangladesh MoEF Department of Environment on August 11, 2015. DoE Deputy Director Mr. Ziaul
Haque confirmed receipt of the USEPA comments on the same day, indicating their usefulness and
informing USEPA that the recommendations would inform the official process to revise the report.
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Cambodia. USAID LEAD co-signed a letter of agreement with CCD in July 2015. Shortly afterwards,
the CCD staff member USAID LEAD was attempting to recruit (upon the request of CCD and in
consideration of his capacity to perform the work) as the in-country consultant for the USAID LEAD-
CCD work plan indicated he would no longer be able to assume this role. USAID LEAD staff traveled
to Cambodia in September to discuss this with the government of Cambodia, and all parties agreed
that USAID LEAD would support work plan implementation without a national inventory
coordinator, instead using existing USAID LEAD personnel.

Philippines. The government of the Philippines cancelled the AFOLU sector focus group discussion
scheduled for July due to scheduling conflicts. As all parties agreed that B-LEADERS had satisfactorily
assumed responsibility for providing GHG inventory technical assistance to the government of the
Philippines, the focus group discussion was not rescheduled.

Expected Outcomes for FY 2016 Q1:

Bangladesh, Nepal, and Thailand. Regarding USAID LEAD’s support of students enrolled in the 2006
IPCC Guidelines Overview course, USAID LEAD will continue to promote completion of the course by
enrollees in Nepal; encourage enrollees in Thailand who failed their first exam attempt to retake it;
and follow up with enrollees in Bangladesh according to their exam results.

Bangladesh. USAID LEAD will continue to support USEPA capacity building activities. Support will
consist of pre-training and on-the-ground support for the ALU Software training to be held from
October 6-7, 2015 in Dhaka. USEPA will also initiate coordination and planning for a second training
session for non-AFOLU sectors (Energy, Industrial Processes and Product Use, and Waste), including
the development of a draft agenda and coordination of dates with DoE.

Cambodia. USAID LEAD will begin to implement the USAID LEAD-CCD work plan. Activities will
include the following: (1) Establish the GHG inventory team; (2) organize and hold project a
launch/planning meeting; and (3) prepare to conduct in-country consultations with CCD and line
ministries to develop a plan for a sustainable NIS in FY 2016 Q2.

Vietnam. As of the end of FY 2015 Q4, USAID LEAD was continuing to work with its contact at the
Center for Technology Responding to Climate Change (CliTech) under the Vietham DMHCC within
the Ministry of Natural Resources and Environment (MONRE), to come to an agreement on the
contents of a project proposal initiated and authored by said CliTech contact, and titled, “Proposal
for the added value support for Vietnam National GHGI system: Reviewing and Recommendations
for the Collection of Activity Data and Emissions Estimations for Vietnam’s GHG Inventory.” Provided
that an agreement is ultimately reached, than upon attaining that milestone USAID LEAD will begin
to recruit the necessary staff to implement the project.

Subtask 2.6 — Regional Capacity Building on the Carbon Stock Assessment Protocol for Forested
Wetlands

Background: In FY 2013, the USFS and USAID LEAD program conducted a regional training in Thailand.
The training built capacity for the government to implement a robust protocol for measuring and

monitoring carbon stocks in mangroves and other forested wetlands. The IPCC formally included this

protocol in the 2013 Supplement to the 2006 IPCC Guidelines for National Greenhouse Gas Inventories.

During the training in Thailand, the Cambodian participants requested follow-on training in their
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country. To respond to the request, the USAID LEAD program and USFS provided a two-week intensive
training for Cambodian officials and academia in Koh Kong province in FY 2014. To further enhance
capacity in Cambodia, a select group of trainees will continue to collect data in forested wetlands in four
forested wetland sites through a practical professional program in which teams quantify carbon stocks
in pre-selected areas of mangroves. The two principal objectives of this practical program are to: 1)
consolidate skills and knowledge learned during the 12-day course; and 2) collect forest carbon data
from additional key forested wetlands across Cambodia to feed into the national inventory.

Expected Outcomes for FY 2015 Q4: The USAID LEAD team expects to deliver a workshop on sediment
lab analysis in Thailand during September 21-25, 2015. The team anticipates 20 soil laboratory
technicians and/or forestry GHG inventory leads from Thailand, Cambodia, Indonesia, Philippines,
Vietnam and Bangladesh to participate.

Achievements during FY 2015 Q4: The USAID LEAD team delivered a regional training on sediment
laboratory analysis in Bangkok during September 21-25, 2015. There were 18 soil laboratory technicians,
field practitioners and forestry GHG inventory developers from six countries participated this five day
training. The six countries comprise of Thailand, Cambodia, Indonesia, Philippines, Vietnam and
Bangladesh.

Additionally, 327 sediment samples collected from Trang in 2013 are currently being analyzed for carbon
stock by experts in Kasetsart University and results are expected by the first quarter of FY 2016. In
addition, the above-ground and below-ground carbon stock of Cambodian mangroves as well as shrubs
are being analyzed by USFS experts and results are expected by the first quarter of FY 2016.

Expected Outcomes for FY 2016 Q1: The USAID LEAD team anticipates the following outcomes:

(1) Hold discussions with USAID Cambodia and in-person meetings with Cambodian government
counterparts, alongside other preparatory work for the upcoming four day data integration workshop
during January 19-22, 2016, scoping trip for flooded forest training during January 23-29, 2016 and
flooded forest training during February 29-March 11, 2016; (2) Share the carbon stock results of Trang
sediment samples with relevant partners, including Department of Marine and Coastal Resources of
Thailand and USFS potentially for publication purposes; (3) Develop data collection protocol of flooded
forest based on the analysis of shrub; and (4) Share carbon stock results of Cambodian mangroves with
USAID Cambodia and Cambodian government counterparts.

Subtask 5.1 — Regional Technical Assistance for Emission Factor Development

Background: The USAID LEAD program aims to improve GHG inventories and GHG accounting systems
by building capacity to better select and develop emission factors, which are fundamental element in
calculating GHG emissions.

Expected Outcomes for FY 2015 Q4: A regional training workshop on rice cultivation emission factor
development will take place in September 2015.
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Achievements during FY 2015 Q4: USAID LEAD program has been working with the rice subject matter
expert, Dr. Leandro Buendia, and the Director of the Indonesia Agriculture Environment Research
Institute to develop the agenda for the regional training.
USAID LEAD program is currently working with the Indonesia Centre of Animal Research and
Development (ICARD) on an agenda development for a regional training on enteric fermentation
emission factor development, which will take place in December 2015 in Bogor, Indonesia.
Expected Outcomes for FY 2016 Q1: The following training workshops are anticipated:
e Aregional training on rice cultivation emission factor development will take place in January
2016, in Pati, Indonesia.
e Aregional training on enteric fermentation emission factor development will take place in
December 2015.

Subtask 5.2 — Technical Assistance for CO, Emission Factor Development for Mobile and Stationary
Combustion for the Philippines

Background: In FY 2013, the USAID LEAD program released Current Challenges and Priorities for
Greenhouse Gas Emission Factor Improvement in Select Asian Countries, a report recommending six
emission factors as regional priorities for improvement. In FY 2014, Philippines officials attended the
regional training on CO; emissions for mobile and stationary combustion in Manila. As part of the USAID
Philippine buy-in, an additional advanced training was organized (to supplement the regional training)
for the government officials.

In FY 2015, USAID/Philippines requested advanced technical assistance to develop Tier 2 emission
factors for 2010 for CO; from on-road transport, stationary combustion-coal, and stationary
combustion-natural gas. Following emission factor development, LEAD’s technical staff will present the
new emission factors and engage government officials on how to update them in the future at a
capacity building activity workshop in Manila.

Expected Outcomes for FY 2015 Q4: The activities described immediately above conclude subtask 5.2.
Hence, there are no expected outcomes for FY 2015 Q4.

Achievements during FY 2015 Q4: N/A

IR3: GHG markets strengthened

Subtask 4.0 — Demonstration of Best Practice in GHG Reporting to Promote Regional Knowledge-
Sharing and Replication

Background: USAID LEAD and TGO have been working to develop and launch CFO v2.0, a voluntary,

corporate GHG reporting program for Thai emitters. USAID LEAD will conduct outreach and provide
demonstrations of Thailand’s GHG reporting program and associated online reporting registry as an
example of best practice. The demonstrations will promote regional knowledge-sharing and replication
of GHG reporting by outreach to government officials including policy makers and reporting program
administrators, as well as members of a potential GHG accounting services industry such as verification
bodies, and potential reporting entities. This activity responds to Recommendation 5 from the
program’s mid-term evaluation to refocus activities on demand-driven GHG market areas, such as
supporting corporate GHG and sustainability reporting.
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Expected Outcomes for FY 2015 Q4: In the next quarter, USAID LEAD expects to perform the following
tasks: (1) present at a regional forum, the “Regional Forum on Climate Change (RFCC) - Low Carbon and
Climate Resilient Societies: Bridging Science, Practice, and Policy” on July 1-3; and (2) conduct outreach
to Carbon Disclosure Project (CDP) to explore the potential for the CDP to include the methodology of
CFO 2.0 on the menu of GHG emissions estimation methods accepted by the CDP. Previously, USAID
LEAD had also expected to perform the following tasks in Q4: (3) conduct a Regional demonstration in
the Philippines in concert with UNDP LECB under its capacity building support for the private sector task;
and (4) conduct a regional demonstration for a Philippines women’s group(s) with which the EC-LEDS
team in the Philippines has an ongoing relationship to demonstrate Thailand’s GHG reporting program
and online reporting registry (this final item is intended to contribute to the program’s achievement of
Indicator 15: “Number of gender mainstreaming activities developed, adopted, and/or implemented in
LEAD activities (custom indicator).” It was conceived of in concert with USAID/Philippines.). Recently,
however, USAID/Philippines and UNDP LECB has requested that USAID LEAD postpone these two
activities until January 2016 due to the full schedule USAID/Philippines has from August to November
2015.

Achievements during FY 2015 Q4: In this quarter, USAID LEAD: (1) presented at the “Regional Forum on
Climate Change (RFCC) - Low Carbon and Climate Resilient Societies: Bridging Science, Practice, and
Policy” held from July 1-3; and (2) initiated outreach to Carbon Disclosure Project (CDP) to explore the
potential for the CDP to include the methodology of CFO 2.0 on the menu of GHG emissions estimation
methods accepted by the CDP. USAID LEAD also arranged to demonstrate CFO V2.0 at the LEDS Global
Partnership (GP) annual meeting in October 2015 in the Dominican Republic. The demonstration will be
part of a panel chaired by the LEDS GP Subnational-National Integration Working Group.

Expected Outcomes for FY 2016 Q1: In this quarter, USAID LEAD expects to continue its correspondence
with the CDP to explore the potential for the CDP to include the methodology of CFO V2.0 on the menu
of GHG emissions estimation methods accepted by the CDP. The program also expects to provide a
demonstration of CFO V2.0 in Hanoi, Vietnam, to an audience comprised of officials within the
government of Vietnam whose ministries/departments have the mandate and potential capacity to
serve as administrator or supporter of a corporate GHG reporting program. Representatives of
Vietnam’s private sector and research institutes are also expected to participate.

Subtask 4.1 — Thailand: Technical Assistance for GHG Registry Establishment and Regional
Knowledge-Sharing

Background: USAID LEAD and TGO are collaborating on the establishment of a voluntary corporate GHG
reporting program. Thai companies that elect to report their GHG emissions will do so according to the
program’s Reporting Guidance, with emissions verified by accredited verification bodies according to the
Verification Guidance. Emissions will be reported through the online reporting platform, which will be
operated and maintained by TGO. Work undertaken by USAID LEAD and TGO was formalized in a
Preliminary Joint Work Plan on April 30, 2014. After an interruption of several months due to the
military coup in Thailand in May 2014, USAID LEAD and TGO collaboration on this activity resumed in
September 2014. The aim is to launch the program in July 2015.

Expected Outcomes for FY 2015 Q4: In the next quarter, USAID LEAD expects to complete TGO
customization of the GHG registry and online platform and launch the reporting program, i.e., move
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from development and test servers to live production servers. Concurrently, USAID LEAD will provide
documentation and training to TGO technical staff; develop a training curriculum for reporters,
verification bodies, and program administrators; customize a set of tools for reporters and an operations
handbook for reporter services; and complete and begin to implement a communications and outreach
strategy.

Achievements during FY 2015 Q4: In this quarter, USAID LEAD completed TGO customization of the GHG
registry and online platform, and conducted a soft launch of the reporting program, including the
transfer of the platform from USAID LEAD to TGO’s server. USAID LEAD also developed a training
curriculum for reporters, verification bodies, and program administrators and IT staff, trained each of
those groups using the aforementioned curriculum, customized a large set of tools, user guides, in-
depth guidance documents, functional and technical requirements manuals, forms, presentations that
TGO may use to train reporting organizations and verification bodies, and other program
documentation. A communications and outreach strategy was also completed, and outreach was
conducted in earnest to hotels in Thailand.

Expected Outcomes for FY 2016 Q1: In this quarter, USAID LEAD expects to complete several final
platform customizations that TGO requested during the weeklong training USAID LEAD conducted in
early-August 2015. Additionally, USAID LEAD will continue its effort to recruit organizations in Thailand
into the platform, and to encourage organizations that reported through the previous version of TGO'’s
reporting program to report through CFO V2.0.

Subtask 4.2 Support for GHG Reporting Program in China

Background: The US-China Climate Change Working Group (USCCWG) has undertaken five action
initiatives in China, the fifth of which, “Collecting and Managing Greenhouse Gas Emissions Data,” USAID
LEAD will support in collaboration with USEPA. The main goal of this initiative is for the United States to
share expertise from implementing a successful national GHG reporting program to support similar
efforts in China.

One specific goal has been to support China’s National Development and Reform Commission (NDRC)
with efforts to develop reporting systems in several industrial sectors. In 2014, EPA/ICF provided
translated versions of relevant methodologies from the GHG Reporting Program and held discussions
with NDRC about how these methodologies were developed. In addition, two workshops were held in
China in March and July of 2014 to enhance the nation’s capacity for GHG measurement, reporting and
verification methodologies, GHG thresholds, and integrated data management systems in specific
sectors. A study tour to Washington, DC in July 2014 gave members of NDRC and China’s National
Center for Climate Change Strategy and International Cooperation (NCSC) the chance to meet with
counterparts at EPA and state/regional representatives from the California Air Resources Board (CARB)
and the Regional Greenhouse Gas Initiative (RGGI).

Expected Outcomes for FY 2015 Q4: In the next quarter, USAID LEAD anticipates finalizing the US-China
Climate Change Working Group Work Plan and a list of key US GHG MRV materials. The program also
expects to make significant preparations towards holding an initial workshop/design session in China in
October 2015.

Achievements during FY 2015 Q4: In this quarter, USAID LEAD completed the list of key GHG MRV
materials and shared it with USEPA. The program also contributed to discussions of activities under the
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US-China Climate Change Working Group Work Plan and helped ensure the finalization of the work plan.
USAID LEAD, along with EPA, NDRC, and NCSC selected a topic for an initial workshop (for the oil and gas
sector), developed a draft agenda, identified potential participants, selected dates, and began logistics
and planning. The workshop will be held the first week of November 2015, as opposed to October 2015,
as November best suited participants’ and USEPA’s schedules. In addition, USAID LEAD made progress
on the GHG MRV capacity building white papers by developing a plan for updating each of the six

papers, and revising three of them.
Expected Outcomes for FY 2016 Q1: USAID LEAD expects to implement the oil and gas workshop in
Beijing, China on November 3-4, 2015. A plan for subsequent workshops and topics through the

remainder of the program will also be developed with USEPA, and the program will begin planning for at

least one subsequent workshop or design session. USAID LEAD will translate any documents identified
by NDRC as of interest from the list of key GHG MRV materials, pending feedback from NDRC. The
program will also continue progress on the GHG MRV capacity building white papers.

IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets

strengthened

Background: The LEAD program’s FY 2015 work plan includes all training events planned that contribute
to the PMP indicator of “person hours of training completed.” The following table lists the regional

training events that occurred during the quarter that built capacity of country stakeholders across the

various LEAD program technical areas:

Table 6: Achievements during FY 2015 Q4 - Actual Fourth Quarter Training Events

Training Event

Technical Areas

Learning Outcomes (skills and knowledge)

Session 4 Regional
Training on National
Inventory Systems

National GHG inventory
systems

How to decide which version of the IPCC
Guidelines to use, on the basis of
understanding the differences between the
Revised 1996 IPCC Guidelines and the 2006
version, and of the main improvements in
the 2006 Guidelines.

The spreadsheets and inventory software
that are available for inventory
preparation; how to use the IPCC inventory
software.

How to explain inventory-related
challenges in a way that permits others to
understand and advice.

The uses of national GHG inventories, e.g.,
GHG emission projections, marginal
abatement cost curves, NAMAs, industry
partnerships, registries and emission
trading systems, and nationally determined
contributions.
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Training Event

Technical Areas

Learning Outcomes (skills and knowledge)

Footprint for
Organizations program,
Version 2.0: Training for
Reporters,

August 7, 2015, Bangkok,
Thailand

Training on TGO’s Carbon | e CFO V2.0 TGO is oriented toward the CFO V2.0
Footprint for program, the online reporting platform,
Organizations program, and reporter training materials so that TGO
Version 2.0: Training for is familiar and comfortable with the

TGO, content, and confident to train reporters

August 3-5, 2015, on an ongoing basis.

Bangkok, Thailand TGO is familiar with the suite of
administrator, reporter, and verifier tools
and guides.

TGO program administrators are
intensively trained in the online reporting
platform

Training on TGO’s Carbon | ¢ CFO V2.0 Consultants and verifiers are oriented

Footprint for toward the revised reporting and

Organizations program, verification guidelines of CFO V2.0 and its

Version 2.0: Training for online reporting platform so they know

Consultants and how to operate within this framework and

Verification Bodies, are comfortable supporting reporters

August 6, 2015, Bangkok, through the program

Thailand

Training on TGO’s Carbon | e CFO V2.0 Reporters are oriented toward the revised

reporting and verification guidelines of CFO
V2.0 and its online reporting platform so
they understand the benefits associated
with the program and know how to
measure, report, and verify their GHG
emissions.

Recent and upcoming
environmental
regulations - Maritime
Transport,

September 14, 2015
Mumbai, India

e Training course presents
various sources of GHG
emission and highlight recent
updates in various regulations
covering different types of
emissions by ships as well as
their associated social and
environmental impacts
includes various energy
efficiency measures and their
abatement potential

Understand ways to reduce GHG emissions
from shipping

Recent and upcoming conventions that
addresses environmental sustainability in
shipping

Identify opportunities for savings through
energy efficiency measures

Treatment of ballast water — regulatory
and technical updates

Energy Audit and Energy
Performance
Benchmarking of Hotels
in Chiang Mai, Thailand
August 2, 2015

e Training program for Hotels
for collection of monthly
energy data using tool
designed by the USAID LEAD
program and demonstration
of benchmarking tool

Training on filling-in data form and data
Preparation

Reporting of data to the USAID LEAD
program

Introduce Benchmark Model and receive
feedback from participants
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Training Event

Technical Areas

Learning Outcomes (skills and knowledge)

Energy Efficiency in
Hotels Chiang Mai,
Thailand August 18, 2015

the hospitality sector with a

e Training on energy audits in o

focus on the functionality of .

the monthly data submission
format and the benchmarking

tool

Monthly data requirement for energy audit
in hotel and benchmarking

Understanding the energy benchmarking
tool and its application

Table 7: Status of Fourth Quarter Activities and Deliverables by Due Date or Activity Period

L. Due Date or
Activity/Work L.
. Partner(s) | Activity Status, Comments
Product/Deliverable .
Period
Subtask 6.1: Coordinate with key Ongoi In progress. Calls continue to be held at
ngoing, . .
stakeholders on planning and USAID thri th ne regular intervals (or as needed) with the
ugh Ju
implementation of the ALP Work | LEAD/ICF 5016 & LEDS GP Secretariat, Working Groups, and
Plan 2015-2016. ALP leaders.
Sub-task 6.1: Provide prompt Oneoin In progress. In Q4 2015, 8 new organizations
ing, o -
and responsive support to USAID th & hgj and 20 new individuals joined as ALP
rough June
members, and recruit new LEAD/ICF 2016 8 members. The cumulative total is 128
members. organization and 203 individual members.
Sub-task 6.1: Support design and Completed. Launch announcement at ACEF
launch of CEGIN Secretariat Asia. in Manila, Philippines. Stakeholder
Hold stakeholder consultation consultations, including in-depth discussions
meetings. USAID April, July, with the NREL Clean Energy Solutions Center
LEAD/ICF October, 2015 | team and the USAID/NREL teams that
manages the Greening the Grid program,
were completed. The draft CEGIN work plan
was approved by the COR in October 2015
Sub-task 6.1: As specified in the In progress. Delayed by 1 month. Next
ALP work plan, organize and USAID Septemb planned workshop is on “Mobilizing
eptember
conduct workshops on topics of LEAD/ICF 30p2015 Investment for LEDS in Asia’s Agriculture
interest to members. NREL ’ Sector” and is in October 2015 in Ho Chi
Minh City, Vietnam.
Sub-task 6.1: Webinars on INDCs USAID Completed. Played supporting role for
and MRV, with the International LEAD/ICF August 2015 webinar on this topic, which was led by
Partnership for Mitigation and International Partnership on Mitigation and
MRV MRV in July 2015.
Sub-task 6.1: Webinar series on
] ) . ) June, On hold. Proposal to World Bank to host
climate finance readiness, with USAID ] . ) ) ]
September webinars is on hold pending confirmation of
the World Bank and LEDS GP LEAD/ICF . ) ,
. . 2015; Finance Working Group’s plans and World
Finance Working Group (through , o
February 2016 | Bank’s platform availability.
a World Bank platform)
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Due Date or

Activity/Work L.
. Partner(s) | Activity Status, Comments
Product/Deliverable )
Period
Sub-task 6.1: Webinars on topic Delayed by three months. Designed three-
of high interest to ALP members Julv. Octob part series on energy planning tools and
uly, October .
and featuring Asian examples, USAID 20;/5 March secured Energy Working Group as co-host.
; \Vlarc . .
with LEDS GP Working Group LEAD/ICF 2016 Delivery to begin in Q1 FY 2016 due to late
(through LEDS GP platform) receipt of funds from LEDS GP by Energy
Working Group.
Sub-task 6.1: Webinars on USAID August, In progress. The USAID LEAD program
technical issues related to clean LEAD/ICF November supports on-going webinars that are
energy grid integration 2015; April convened and scheduled by the USAID
2016 Greening the Grid program.
Sub-task 6.1: Author case studies Completed. Released case study on
in topics of high interest to ALP “Contribution of the Asia-Pacific Integrated
members to respond to member Model (AIM) Tool to Low-Carbon Growth
) USAID July and ] o .,
requests for in-depth cases that Policymaking in Asia”.
. ] ] ) LEAD/ICF September
detail LEDS implemented in Asia 2015 Delayed by 2 months. Drafted case study on
and to further disseminate “Low Emission Transport in Malaysia — A
knowledge Focus on Bus Rapid Transit” which is
pending approval by partners.
Sub-task 6.1: Author issue briefs ) )
B L o ) Completed. Brief on INDCs completed (April
on “hot topics” of high interest to USAID April, July, 2015)
ALP members to showcase October, ' .
] ] LEAD/ICF In progress. Two briefs on INDCs and
thought leadership and bring the November . )
] ] financing LEDS planned for October and
latest information to the 2015
November 2015.
network:
Sub-task 6.1: Promote and ] ) )
. . . In progress. During this quarter, delivered
deliver remote expert assistance Ongoing, .
. USAID REAL support to Government of Bhutan, Sri
on LEDS (REAL) service for through June
o LEAD/ICF Lanka UN-REDD Programme Management
analysis, finance, energy, waste, 2016 ) ) i ]
Unit, and Bogor Agricultural University.
and transport to members
Sub-task 6.1: Recruit new experts USAID Ongoing,
and organizations that focus on LEAD/ICF through June | In progress.
Asia to the roster of REAL experts 2016
Sub-task 6.1: Promote, support, Ongoing. This quarter, participated in
and/or participate in other ALP USAID Ongoing, AFOLU Working Group’s “Developing and
partner in-person or virtual LEAD/ICF through June | Financing Land Use Plans” in Bangkok,
knowledge sharing and capacity 2016 Thailand during July 2015, and multiple

building events

working group’s online events.
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Due Date or

Activity/Work ..
. Partner(s) | Activity Status, Comments
Product/Deliverable )
Period
Sub-task 6.1: Promote, support, .
. . . Ongoing. USAID LEAD presented on CEGIN
and/or participate in other CEGIN | USAID Ongoing to ) ) ]
i o at regional workshops in Bangkok, Manila,
partner events as identified in its | LEAD/ICF June 2016 o
and Taipei.
work plan
Sub-task 6.1: Maintain, update, In progress. ALP outreach materials
and produce ALP outreach ) including a new section for the website; two
. USAID Ongoing to . y "
materials as needed portraits of ALP “leaders”; regular ALP
LEAD/ICF | June 2016 , , _
newsletters; and a doubling of social media
followers on Facebook and Twitter.
Sub-task 6.1: Quarterly meetings In progress. There has been active
with COR and REO involvement of the communications
communications team to refine Jul manager with USAID RDMA, including
uly, . .
LEDS communications and USAID S yt b regular meeting with the Development
eptember
outreach strategy for FY 2015 - LEAD/ICF 2025 Outreach and Communications team,
16 contributions to the REO weekly, and weekly
contributions to the Front Office updates.
Sub-task 6.1: Maintain, the Asia )
USAID Ongoing to .
LEDS knowledge portal to Ongoing. New content added weekly.
LEAD/ICF June 2016
promote the ALP.
Sub-task 6.1: Develop new Completed. Developed and launched new
pages/sections in the Asia LEDS USAID website section on “Training” to feature
Knowledge Portal to streamline LEAD/ICF August 2015 training on key LEDS topics, in a curriculum
access to information format. Launched one curriculum; will
launch another two curricula.
Sub-task 6.1: Develop and Mav. August Ongoing. Issued newsletter in June 2015.
, AUBUST, .
disseminate quarterly ALP e- USAID N y bg Next newsletter in October 2015, to
ovember
newsletter and related LEAD/ICF 5015 coordinate with major planned events
announcements. promotion.
Sub-task 6.1: Develop and
implement ALP social media USAID Completed and Ongoing. Outreach through
strategy to refine usage of LEAD/ICF June, 2015 Facebook, LinkedIn, Twitter, and YouTube
various ALP social media sites.
platforms.
Sub-task 6.1: Grow followers and In progress. Social media followers have
continue engagement with USAID Ongoing to more than doubled on the USAID LEAD
members using social media LEAD/ICF June 2016 social media sites in six months, and tripled

platforms

on the ALP Twitter site.
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Due Date or

Activity/Work L.
. Partner(s) | Activity Status, Comments
Product/Deliverable )
Period
USAID LEAD has also started a Facebook
group for past attendees of NIS trainings, as
a place to discuss past trainings, share
feedback and articles of interest and ask
guestions of the peer group.
Sub-task 6.1: Provide In progress. The communications manager
communications support for ALP supported planning and producing materials
in-person events and virtual for various ALP events, most notably the
activities, as required. USAID Ongoing to October 2015 workshop in Ho Chi Minh City;
LEAD/ICF August 2016 products include, but are not limited to
press releases, web updates, profiles of ALP
leaders, and outreach around LEDS GP
winner Kanya Onsri.
Sub-task 6.1: Provide other
communication support to ALP USAID Ongoing to
. ) . In progress.
Steering Committee, Co-chairs, LEAD/ICF August 2016
and members.
Sub-task 6.1: Develop and Completed. USAID LEAD assisted NREL's
implement strategy to create USAID Ongoing to Clean Energy Solutions Center in finalizing
web presence for CEGIN. LEAD/ICF August 2016 the CEGIN website which is at
https://cleanenergysolutions.org/cegin
Sub-task 6.1: Implement follow
up processes for participants of
ALP training, workshop, and USAID Ongoing to
L In progress.
other activities, to occur pre- LEAD/ICF June 2016
activity. Country participants to
set clear objectives
Sub-task 6.1: Implement follow
up processes for participants of
ALP training, workshop, and USAID Ongoing to
o . In progress.
other activities, to occur during LEAD/ICF June 2016
activity. Document stated
learnings and intent/plan
Sub-task 6.1: Implement follow )
. Ongoing,
up processes for participants of USAID
. through June | In progress.
ALP training, workshop, and LEAD/ICF 5016

other activities, to occur pre-
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Due Date or

Activity/Work L.
. Partner(s) | Activity Status, Comments
Product/Deliverable )
Period
activity, during activity, and post-
activity.
Sub-task 6.1: Track and report
. . Quarterly
information to the LEDS GP as USAID
. through June | In progress.
requested through its quarterly LEAD/ICF 5016
reporting templates.
Sub-task 6.1: Develop and USAID Ongoing,
implement M&E systems and LEAD/ICF through June | In progress.
procedures for CEGIN. 2016
Sub-task 6.1: Issue request for USAID ) 5015 Completed. RFP issued on July 6 to 16
une
proposals from pre-selected pool | LEAD/ICF shortlisted organizations.
Sub-task 6.1: Selection Completed. Selection committee picks
committee selects winning USAID completed.
proposal and finalizes award for LEAD/ICF July 2015 Delayed by 3 months. Administrative
new ALP Secretariat procedures are still underway to finalize and
announce award.
Sub-task 6.1: Transition ) L
. . . Ongoing, from | Delayed by 3 months. Awaiting final
Secretariat functions in a phased | USAID ) ] )
. August 2015 — | contracting of new Secretariat to begin
approach, with USAID LEAD staff | LEAD/ICF B
i ) July 2016 transition.
taking on oversight role
Sub-task 6.1: Develop and . Delayed by 3 months. Awaiting final
o ) Ongoing, from ) )
administer checklist to track USAID A £ 2015 contracting of new Secretariat to assess
ugus -
transition progress and capacity LEAD/ICF | Ig 2016 existing capacities and inform transition
u
strengthening of new Secretariat y approach.
Sub-task 6.1: Seek and secure
commitment to provide a USAID Ongoing, from | Completed. Confirmed initial funding from
“challenge grant” to support an LEAD/ICF, August 2015 — | LEDS GP Secretariat to support ALP
Asian organization contracted to | NREL July 2016 operations in FY 2016 or 2017
staff Secretariat
Sub-task 6.1: Seek “matching o
. . USAID Delayed by 3 months. Awaiting final
grants” to support an Asian September . .
o LEAD/ICF, contracting of new Secretariat to co-develop
organization contracted to staff 2015 o
. NREL fundraising strategy and approach.
Secretariat
Sub-task 6.2: Prioritize USAID Completed. |dentification and cataloguing of
catalogued training according to LEAD/ICF July 2015 training materials completed for three
defined criteria. topics.
Sub-task 6.2: Create integrated USAID A £ 2015 Completed. Created three integrated
ugus
curricula (of multiple providers) LEAD/ICF & curricula on Overview of LEDS, Low Emission
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Activity/Work ..
. Partner(s) | Activity Status, Comments
Product/Deliverable )
Period
for each focus area in ALP Work Energy Planning, and Low Emission Land Use
Plan 2015 - 2016. Planning. First curriculum finalized; latter
two curriculum going through expert review.
Sub-task 6.2: Coordinate with
o ) ] Completed. Secured approvals from content
training providers to obtain o )
) i USAID owners for materials in first curriculum.
materials for the integrated August 2015
. LEAD/ICF Delayed by 2 months. Approval process for
curricula and/or approvals for . .
i latter two curricula is underway.
referencing.
Sub-task 6.2: Launch new page
on ALP website to feature USAID Completed. First curriculum launched.
integrated curricula and allow LEAD/ICF August 2015 Delayed by 2 months. Launch of latter two
members to directly access curricula will take place in Q1 FY 2016.
offerings.
Sub-task 6.2: Design mini- . L -
. ) o Completed. |dentified high-interest training
curricula, which place topics in . .
topics though stakeholder consultations,
the context of the event USAID ]
. ) N July 2015 and selected four topics to present as
objectives, and “bundles LEAD/ICF . ]
. training package at the ALP regional
content from different sources . C .
. . workshop in Ho Chi Minh city.
into a cohesive package.
Sub-task 6.2: Engage content Completed. Engaged four international
providers to customize their USAID organizations to customize and deliver their
content (in-kind) and deliver their LEAD/ICF July 2015 training content at the ALP regional
offering. workshop in Ho Chi Minh city to ALP
members.
Sub-task 6.2: Engage target
learners (pre-event) to market
mini-curricula, match their Completed. Communicated training
priorities with available curricula, | USAID September options, learning objectives, and planned
and prepare them for effective LEAD/ICF 2015 agendas to participants planning to join the
participation. Provide clear ALP regional workshop in Ho Chi Minh city.
guidance on expected outputs as
a result of their participation.
Sub-task 6.2: Sub-task 6.2: o
) o . Completed. Engaged 6 academic institutions
Engage [universities] in carrying . . .
e and experts in reviewing proposed training
out Strategy 1 activities, such as USAID . .
. L . August 2015 curriculum for Overview of LEDS and LEDS
to review existing (free) training LEAD/ICF

content, provide input on
country-specific interests, and

Process; similar outreach to be conducted
for remaining two curricula.
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help design recommended
curricula.
Sub-task 6.2: Select institutions
interested in promoting or
hosting certain training or
) 8 o g o On hold. Will resume this strategy upon
curricula and facilitate initial USAID i .
. . August 2015 completion and launch of all three curricula,
connections and conversations LEAD/ICF . . .
. for streamlined outreach and discussion.
with content owner, such as on
in-country delivery or country-
specific customization.
Sub-task 6.3: Selection of BPW
award winners—Develop criteria, USAID Completed. Developed selection criteria
select, and announce winners. and facilitated the final selection process to
: ] LEAD/ICF/B | August 2015 _ . T .
Selection criteria will be based on W resulted in the identification of nine award
FY 2014 criteria with modification recipients.
if necessary.
Subtask 6.4: Contribution to the USAID
preparation of AFOLU Working LEAD/ICF,
Group products. USAID
LEAD/ Ongoing,
Engility through May | In progress.
USAID 2016

LEAF, USFS,
Silva-

Carbon
Subtask 6.4: Help LEAF identify USAID
and recruit experts to provide LEAD/ICF,
Remote Expert Assistance on USAID
LEAD (REAL) support for AFOLU- LEAD/ October 2015 In progress. Recruiting AFOLU experts to be
related requests that come to the | Engility in LEDS GP REAL roster is an on-going
LEDS GP and ALP. USAID activity.

LEAF, USFS,
Silva-
Carbon
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Subtask 6.4: Help the USAID LEAF
prepare and organize: (i) Forest
degradation workshop, June
2015 in Bangkok; (ii) Regional USAID
Forum on Developing and LEAD/ICF,
Financing LEDS for AFOLU sector, | USAID
July 7-9, 2015 in Bangkok, (iii) LEAD/
. . " June, July, .
Regional Forum on Creating Engility Completed and on-going.
) ] October 2015
Enabling Environments to USAID
Mobilize Private Investment for LEAF, USFS,
Green Growth and LEDS in the Silva-
Agriculture Sector in Asia, Carbon
October 2015 in Ho Chi Minh
City,; and (iv) other webinars to
be agreed on related topics.
Subtask 6.4: Draw up an agreed
program of events to which
USAID LEAD will contribute LEAD/ICF,
funding of participant travel, and | USAID
finalize agreement on the types LEAD/
) . . June, July
and amounts of such financial Engility ]
o 2015, March Completed and on-going.
support. These are anticipated to | USAID

include workshops (i-iii, noted
above), the 2016 Asia LEDS

LEAF, USFS,
Silva-

2016

Forum, and events organized by Carbon
other international development
organizations such as UNEP.
Subtask 6.4: Contribute to the LEAD/ICF,
preparation of AFOLU WG USAID
products: USAID LEAD will: LEAD/ )
. Ongoing,
Engility through May In process.
USAID

LEAF, USFS,
Silva-
Carbon

2016
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Period

Status, Comments

Participate in planning
sessions led by USAID LEAF to
define the knowledge sharing
products to be developed by
the AFOLU WG, which may
include a review of LEDS in
the region and how
governments/planners are
developing these strategies
in the context of agriculture
vs. forestry (or both);

Help LEAF develop a matrix
of available climate finance
mechanisms for AFOLU to
inform the development of a
decision support
tool/guidelines to direct
implementers to sources of
finance;

Help LEAF develop and refine
white papers or concept
notes on AFOLU topics based
on needs identified by the
LEDS GP Steering Committee
and/or WG members. This
might include, for example,
an analysis of how GHG
emissions and stocks from
palm oil production vary
depending on whether the
plantations are sited on
degraded land, or on land
from forest conversion.
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Period
LEAD will participate in planning
sessions led by LEAF to define
knowledge sharing products to
be developed by the AFOLU WG
and contribute to their
development (e.g., author,
review, edit, and design).
Subtask 6.4: Support the LEAD/ICF,
development of guidance to USAID
access different types of finance, | LEAD/ Delayed by approximately 4 months. This is
e.g., GCF, green bonds, and Engility Julv 2015 due to the Working Groups experiencing
u

REDD+, if requested by USAID USAID y delays in receiving their required funding
LEAF. LEAF, USFS, from LEDS GP.

Silva-

Carbon
Subtask 6.4: USAID LEAD will LEAD/ICF,
support USAID LEAF's USAID
development of sustainabilit LEAD

P Y ] _/ Postponed. The schedule for development
plan(s) for the AFOLU WG. Engility o .
July 2015 of sustainability plan for the WG is
USAID
postponed.

LEAF, USFS,

Silva-

Carbon
Subtask 6.5: Assess the current
status and progress of activities i o

. On-going. The assessment matrix is
under the US-Thailand USAID . )
i August 2015 developed and working with USG partner to
Cooperation Work Plan, October | LEAD/ICF
. assess the current status.
2014-September 2015 with USG
partners.
Subtask 6.5: Share results with Ongoing from
other LEAD program countries USAID May 2015
and ALP members (as specified in through Ongoing.
o (@ssp LEAD/ICF g going
the activity sheets for the other September
LEAD program tasks). 2015
Subtask 6.5: Deliver Thailand
o USAID September .

training programs to relevant Ongoing.

LEAD/ICF 2015

government officials.
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Subtask 6.6: Convene technical USAID In progress. The Thanh Hoa GGTG has
working groups. LEAD/ICF, May 2015 agreed to identify technical experts to serve
USAID VFD as reviewers for the draft GGAP.
Subtask 6.6: Develop final
strategy documents: Incorporate
o gy p Completed and in process. The draft GGAP
findings and recommendations ) o
. USAID was shared with the provincial GGTG for
from the individual partner September i .
o LEAD/ICF, their review and comments. A workshop
workshops to finalize the strategy 2015 oo
. . USAID VFD was held, September 28-29 to obtain final
documents. Disseminate to i . o L
. . targets and identify priority activities.
technical sub-groups for review
and final approval.
Subtask 6.6: Develop
communications strategy:
Communications strategy will
include an outline for the draft USAID In process. A communication template has
strategy document, case study of | LEAD/ICF, July 2015 been developed and will be finalized once
the GGAP process, promotional USAID VFD the GGAP is final.
materials for workshops and
other dissemination activities and
products.
Subtask 2.0: Finalize the 2006 Completed. USAID LEAD completed the
IPCC Guidelines online courses 2006 IPCC Guidelines online Waste sector
for the waste, forestry, energy, course.
agriculture, and IPPU sectors. Delayed. The status of the remaining
courses was as follows as of the end of FY
2015 Q4:
USAID Energy: completed, and as of the end of the
LEAD/ICF, guarter the online version was undergoing
May, June, . -
USAID Julv. 2015 several final modifications. USAID LEAD
uly, . .
LEAD/GHG y expects to publish the course online by the
Ml end of October 2015.

IPPU: under review, and owing to some
technical issues, USAID LEAD expects to
publish the course by the end of January
2016.

Agriculture: fully migrated to online modules
which were and remain under review. The
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course should be published by the end of
November 2015.
Forestry: half of its online modules had been
created by the end of the quarter, with the
remaining half to be created by the end of
October. This indicates a publication date of
late-November 2015.

Subtask 2.0: Refine the list and In progress. In September 2015, USAID LEAD

select the topics to present at traveled to Cambodia, Malaysia, Nepal, and

Sessions 4 and 5. Following Vietnam to discuss ways the program could

Session 4, USAID LEAD will USAID July — assist those countries in applying knowledge

provide on-demand support to LEAD/ICF November gained at Sessions 1-4, and what topics they

the countries that attended this 2015 would like the program to cover at NIS 5.

session in applying lessons Discussions of this nature with Bangladesh,

learned to their ongoing Philippines, and Thailand are also being

inventory work. planned.

Subtask 2.0: Conduct final IPPI On hold. It was decided at the Capacity

assessment for Malaysia. Building and Quality Enhancement of GHG
Inventory LECB Project Support Activities for
the Agriculture Sector in 2015 - Session 3 in
June that the timing and demand were
inopportune to carry out this task because

USAID Malaysia was still preparing its BUR1 and
LEAD/ICF June 2015 NC3, and lacked documents to evaluate for

the purpose of an IPPI assessment. As such,
it was concluded that the assessment would
likely show more meaningful results once
Malaysia had the opportunity to put into
practice the lessons learned at the capacity
building sessions carried out this February,
March, and June.

Subtask 2.1: US EPA has In progress. USAID LEAD continues to

requested that USAID LEAD provide USEPA-led GHG inventory capacity

continue to engage the LEAD USAID Ongoing, building support. In May 2015, USAID LEAD

Country Coordinator for LEAD/ICF through conducted in person on-boarding in Dhaka

Bangladesh after June 2015. He March 2015 for the DoE Agriculture and LULUCF sector

will continue to help ensure
continuity of cross-cutting

leads, and to participate in a series of
technical meetings with the Forest
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technical assistance and Department of the MoEF, the Department of
enhanced support for the Energy Agriculture Extension of the Ministry of
sector GHG inventory, and to Agriculture, and the Bangladesh Space
support the learning-by-doing Research and Remote Sensing Organization
approach that has proven to be (SPARRSO). In the period after June 2015,
effective in institutionalizing GHG USAID LEAD supported EPA in providing
inventory capacity building. technical assistance to DoE for data
collection, developing mobile sources
training materials, and on-boarding for the
Energy sector lead, and in planning an ALU
Software training.
USAID LEAD support, EPA conducted an
informal review of the Inception Report
(Draft), Component 2: GHG Inventory
Preparation.
Cancelled. USAID LEAD co-signed a letter of
agreement with CCD in July 2015. The CCD
staff member USAID LEAD was attempting
to recruit (upon the request of CCD and in
consideration of his capacity to perform the
Subtask 2.2: Engage an in- work) as the in-country consultant for the
country consultant to provide USAID USAID LEAD-CCD work plan indicated he
support to CDD for national LEAD/ICF May 2015 would no longer be able to assume this role.
inventory planning support. USAID LEAD staff traveled to Cambodia in
(Cambodia) September to discuss this with the
government of Cambodia. All parties agreed
that USAID LEAD would support work plan
implementation without a national
inventory coordinator, instead using existing
USAID LEAD personnel.
Subtask 2.2: Review the draft Delayed by approximately four months. The
IPPI baseline assessment and USAID LEAD team postponed this process
supporting source USAID with the expectation that the in-country
documentation with Cambodia’s LEAD/ICF June 2015 consultant the program intended to hire

inventory team. (Cambodia)

would include this amongst his or her duties.
As it has now been decided that no such
coordinator will be hired, LEAD will conduct
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this work with its own internal resources in
FY 2016 Q1.
Subtask 2.2: Support CCD staff to Delayed by approximately five months. The
establish a sustainable National USAID LEAD team postponed this process
Inventory Plan, including with the expectation that the in-country
institutional arrangements, and USAID Ongoing from | consultant the program intended to hire
act as the coordination body. LEAD/ICF May through would include this amongst his or her duties.
October 2015 | As it has now been decided that no such
coordinator will be hired, LEAD will conduct
this work with its own internal resources in
FY 2016 Q1.
Subtask 2.2: Identify, prioritize, Delayed by approximately four months. The
and procure computer hardware USAID LEAD team postponed this process
and software to manage GHG . with the expectation that the in-country
. . . Ongoing from ) )
data and information, help install consultant the program intended to hire
) USAID June through ) ) . .
the software, and provide would include this amongst his or her duties.
L LEAD/ICF November . _
training in its use. 5015 As it has now been decided that no such
coordinator will be hired, LEAD will conduct
this work with its own internal resources in
FY 2016 Q1 and Q2.
Subtask 2.4: Hold focus group
discussions on GHG inventory-
related institutional Cancelled. The government of the
arrangements and data collection Philippines cancelled these focus group
and analysis for the energy and discussions July on account of scheduling
forestry sectors. Hold two USAID conflicts. As all parties agreed that B-
additional one-day technical LEAD/ICF July 2015 LEADERS had satisfactorily assumed
working sessions, or one per responsibility for providing GHG inventory
sector, in continuance of the technical assistance to the government of
effort to establish institutional the Philippines, the focus group discussions
arrangements and methods and were not rescheduled.
data documentation for these
sectors.
Subtask 2.4: Hold a Philippines- Cancelled. As stated in the work plan, this
only version of the Session 4 USAID activity would be contingent upon demand.
Regional Trainings on National LEAD/ICF August 2015 As NIS 4 took place in Manila and a large

GHG Inventory Systems

number of government GHG inventory staff
attended, in addition to USAID/Philippines’
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funded projects staff, the Philippines has
declined to request this training.
Subtask 2.5: Review and provide On hold. As noted in the USAID LEAD work
recommendations for the plan, implementation of this activity is
estimation of activity data for the predicated upon the condition that USAID
GHG inventory. (Vietnam). LEAD and CliTech agree on the exact
activities to be undertaken. As of the end of
this quarter, this topic remained under
discussion by LEAD and CliTech. The main
. question that remained to be resolved
Ongoing, . .
concerned who would deliver the capacity
USAID through o .
building. In the work plan CliTech drafted,
LEAD/ICF December . .
5015 CliTech proposed that the work be carried
out by personnel who appeared to be
governmental or quasi-governmental staff.
USAID LEAD met with CliTech staff in Hanoi,
Vietnam, in September 2015, and discussed
this topic in depth, settling the issue. A final
issue to be resolved concerns whether to
focus on one sector or attempt to cover all
sectors.
Subtask 2.6: Develop a training USAID
curriculum for a regional training | LEAD/ICF,
on laboratory analysis for carbon | USAID
in sediment samples. LEAD/ .
B March 2015 Ongoing.
Engility,
USFS,
Kasetsart
University
Subtask 2.6: Engage KU to USAID
analyze sediment samples LEAD/ICF,
collected from Trang province, USAID . ) o
. . o Completed. Soil analysis training workshop
Thailand, during the training LEAD/ September ) .
) o was held in Bangkok, Thailand September
conducted in FY 2013 for carbon Engility, 2015
) 21-25, 2015
content analysis. USFS,
Kasetsart
University
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Subtask 2.6: Conduct a five-day USAID
training (TBC) for participants on | LEAD
gl ) ) P P ] _/ Postponed by one month and Completed.
mangrove sediment laboratory Engility, ] i L ]
. . July 2015 Soil analysis training workshop was held in
and data analysis at soil USFS, .
Bangkok, Thailand September 21-25, 2015
laboratory at KU. Kasetsart
University
Subtask 2.6: Conduct a one-day .
. . USAID Postponed to January 2016. Waiting for the
seminar in Phnom Penh to ]
. LEAD/ICF carbon stock result analysis from USFS. The
present past achievements from i
o USAID September scope of the seminar also has been
carbon assessment activities )
. LEAD/ 2015 expanded to a four day workshop, covering
conducted in Koh Kong (FY 2014) B ]
o . Engility the above-ground carbon calculation and
and in Sihanoukville/Koh Kong . .
USFS roadmap for data integration.
(FY 2015).
Subtask 2.6: Develop field USAID
protocol for flooded forests. LEAD/ICF
USAID September Postponed to November 2015. Waiting for
LEAD/ 2015 inputs on shrub sample analysis from USFS.
Engility
USFS
Subtask 2.6: Finalize a follow-on
activity plan with
USAID/Cambodia and the USAID
Government of Cambodia. This LEAD/ICF
. Postponed to November 2015. The flooded
plan includes carbon stock USAID September . L
forest data collection activity is postponed
assessment of selected flooded LEAD/ 2015
B to February-March 2015.
forest ecosystem areas and plans | Engility
for data collection (i.e., data USFS
analyses and reporting
requirements).
Subtask 3.0: Begin to collect
information and conduct analysis
_ USAID
to produce case studies on the
) | LEAD/ICF, September
approach in each country-specific
. . L. USAID 2015
Task 3 site for dissemination
LEAD/ISC
through the ALP.
Subtask 3.0: Bureau of Energy USAID July 2015 Cancelled. Due to a change in leadership at
Efficiency (BEE), to support LEAD/ICF (consultations | BEE, and a continued vacancy for the
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development and application of and Director position, the organization is unable
GHG accounting protocols and preparation of | to commit to any programs and cannot sign
tools so that BEE could estimate activity plan) the required Letter of Agreement with
the carbon footprints of about USAID LEAD.
600 industries, buildings, Ongoing from
appliance manufacturers and August 2015 -
other entities who participate in June 2016
the annual National Energy (implementati
Conservation Award (NECA). on of activity
plan)

Subtask 3.1: Review results of USAID
the sectoral inventory (for the LEAD/ICF, May 2015 Completed. Submitted for endorsement by
sectors supported by the USAID USAID GGTF
LEAD program). LEAD/ISC
Subtask 3.1: Provide assistance
to Thanh Hoa to complete its USAID
BAU scenario as a baseline LEAD/ICF, May 2015 Completed. Submitted for endorsement by
against which to measure green USAID GGTF
growth efforts and mitigation LEAD/ISC
results.
Subtask 3.1: Review the final USAID
version of the BAU scenario LEAD/ICF, May 2015 Completed. Submitted for endorsement by
definition. USAID GGTF.

LEAD/ISC
Subtask 3.1: Assist with the USAID
development and analysis of a LEAD/ICF, May 2015 Completed. Submitted for endorsement by
provincial MACC curve. USAID GGTF

LEAD/ISC
Subtask 3.1: Help Thanh Hoa
determine its quantifiable targets | USAID Ongoing. As proposed by Thanh Hoa GGTF,
against indicators required by the | LEAD/ICF, May 2015 the quantifiable targets will be finalized in
Vietnamese government for its USAID the final draft of GGAP as part of
green growth action plan to help | LEAD/ISC implementation road map.

ensure that targets are realistic.
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Subtask 3.1: Participate as a
technical resource group, in USAID Completed. Participated as a technical
workshops that the Thanh Hoa LEAD/ICF, | 2015 resource person in GHG emission Subgroup
une
GGTF is likely to organize to USAID consultations on developing GHG mitigation
further development of the LEAD/ISC analysis.
GGAP.
Subtask 3.1: Help Thanh Hoa
. . USAID
province map good practices for
) LEAD/ICF, September .

scaling up green growth already Ongoing
. . . USAID 2015
in place in the province, and

LEAD/ISC
develop a LEDS case study.
Subtask 3.1: USAID LEAD would
organize a brief study tour for
selected members of the GGTF, USAID Postponed. Study Tour for GGTF members
comprised of a two-day set of LEAD/ICF, September will be organized along the sideline of next
visits and meetings at the USAID 2015 Asia LEDS Forum, which is anticipated for
location of the fourth Asia LEDS LEAD/ISC Spring or Summer of 2016.
Forum, immediately before or
after the Forum sessions
Subtask 3.2: Provide assistance

USAID
to develop status note on BCCl’s . )

LEAD/ICF, Ongoing. The draft outline endorsed by BCCI
current strategy for engagement May 2015 .

. . USAID management and work is in progress.

with MSMEs. Prepare a white

LEAD/ISC
paper on the strategy.
Subtask 3.2: Deliver training
program to BCCl member
companies on topics related to USAID Ongoi Completed and ongoing. USAID LEAD

ngoing, , .
climate change mitigation, GHG LEAD/ICF, th 8 th delivered one trainings to BCCl Members
rough June

management, green growth and USAID 2016 & companies focused on resource
sustainability so as to create LEAD/ISC conservation and sustainability.

awareness, interest and capacity
in those fields.
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Subtask 3.2: Provide BCCl and
selected member companies with
opportunities for regional USAID . . .
. Onwards, Ongoing. BCCl member companies will be
networking as those LEAD/ICF, i ) o )
o . through June | given an opportunity to participate in the
opportunities arise, so that USAID .
] 2016 next Asia LEDS Forum.
member companies can learn LEAD/ISC
from initiatives in other countries
and share their lessons learned.
Subtask 3.2: Conduct a two-day
training for BCCI staff on program | USAID
) 8 ] ) pros Delayed by three months. The training is
monitoring and evaluation to LEAD/ICF, ]
. August 2015 delayed due to calendar conflicts at BCCI.
mainstream M&E of USAID . o . .
. . o This training will be conducted in FY 2016 Q1
sustainability training to be LEAD/ISC
conducted by BCCI.
Subtask 3.3: Conduct energy USAID
audits in hotels. LEAD/ICF,
June 2015 Completed.
USAID
LEAD/ISC
Subtask 3.3: Review data USAID
. o June 2015,
provided by participating hotels LEAD/ICF, )
. through April In progress.
on a monthly basis. USAID 2016
LEAD/ISC
Subtask 3.3: Deliver one-day
traini ; ticipati USAID
raining program to participatin
§ prog p. P & LEAD/ICF,
hotels on data collection, USAID July 2015 Completed.
reporting, and ener
porting, a &Y LEAD/ISC
benchmarking.
Subtask 3.3: In collaboration with
TGO, broaden outreach and
awareness building, and provide
. . USAID .
technical support for additional LEAD/ICF Ongoing,
hotels, and then other USAID ’ through June | Ongoing.
commercial buildings in Chiang 2016
LEAD/ISC

Mai, to calculate and report their
GHG emissions through
Thailand’s new GHG registry.
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Subtask 3.3: Create package of
. L. . USAID
energy audit training materials,
. . o LEAD/ICF,
including training modules, USAID July 2015 Completed.
demonstration materials, and
. LEAD/ISC
resource guidebooks.
Subtask 4.0: In collaboration with
TGO, submit an abstract to the
“Regional Forum on Climate
Ch (RFCC) - Low Carb d USAID
ange - Low Carbon an
) 8 N o LEAD/ICF, Completed. The abstract was approved and
Climate Resilient Societies: July 2015
o ] ] USAID USAID LEAD presented at the forum.
Bridging Science, Practice, and
. . . LEAD/TCR
Policy,” and if the abstract is
approved, present at the forum,
scheduled for July 1-3, 2015.
Subtask 4.0: Explore the
potential for the Carbon
. ) USAID
Disclosure Project (CDP) to o )
. LEAD/ICF, In progress. USAID LEAD initiated this
include the methodology of CFO July 2015 . . )
USAID discussion with CDP.
2.0 to the menu of GHG
- . . LEAD/TCR
emissions estimation methods
accepted by the CDP.
Subtask 4.0: Hold joint regional USAID On hold. USAID/Philippines and UNDP LECB
demonstration event with LECB have requested that USAID LEAD postpone
) . o LEAD/ICF, September . . .
under its capacity building USAID 2015 this activity until January 2016 due to the
support for the private sector LEAD/TCR full schedule USAID/Philippines has from
task. August to November 2015.
Subtask 4.0: Host a meeting to
demonstrate Thailand’s GHG o
. . On hold. USAID/Philippines and UNDP LECB
reporting program and online USAID
. . have requested that USAID LEAD postpone
reporting registry for a LEAD/ICF, September ) o ]
o , ) this activity until January 2016 due to the
Philippines women’s group with USAID 2015 o
) ] full schedule USAID/Philippines has from
which the EC-LEDS team in the LEAD/TCR

Philippines has an ongoing
relationship.

August to November 2015.
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Due Date or

Activity/Work ..
. Partner(s) | Activity Status, Comments
Product/Deliverable )
Period

Subtask 4.0: Organize a
meeting(s) in up to three
countries in addition to the ) In progress. USAID LEAD scheduled the first

. USAID Ongoing, . . .
Philippines to demonstrate of these meetings to take place in Hanoi,

) ) LEAD/ICF, through June . . .
Thailand’s GHG reporting USAID 5016 Vietnam, in November 2015, confirmed
program and online reporting interest in Malaysia, and began to explore

. . LEAD/TCR . . .
registry as an example of Asia whether there were interest in India.
regional best practice in GHG
MRV Systems.

Subtask 4.0: If TGO is agreeable, In progress. USAID LEAD discussed this topic
establish guest access accounts with TGO and established that USAID LEAD
to be used for educational USAID would send a formal request for this access
purposes. LEAD/ICF, September to TGO by email, or, if suitable, forego
USAID 2015 requesting guest access and instead create a
LEAD/TCR general user profile (as opposed to an
administrator profile, for which “guest
access” would be required).
Subtask 4.0: Develop package of In progress. USAID LEAD is creating these
Thailand reporting program materials as demand dictates. Vietnam is the
demonstration materials first country to request a demonstration of
including templates for an USAID CFO V2.0 on a specific date. For this
invitation to demonstration LEAD/ICF, September demonstration, USAID LEAD created a
event, proposed agenda, talking USAID 2015 concept note with a proposed agenda. It did
points, and informational LEAD/TCR not create invitations because the initiating
materials. office in Vietnam, the Ministry of Industry
and Technology, wished to be in charge of
this aspect of the demonstration event.
Subtask 4.1: Complete
development of the GHG
. . USAID
reporting platform that is .
LEAD/ICF, Complete. USAID LEAD installed the
adapted to reflect the program July 2015 , .
. USAID platform on TGO’s server in August 2015.
design elements of the TGO
. LEAD/TCR
reporting program and the needs
of its operators and users.
Subtask 4.1: Implement and USAID
deploy the GHG LEAD/ICF, Julv 2015 Complete. As of the end of the quarter, the
u
registry/platform, in USAID y platform was available online.
collaboration with TGO. LEAD/TCR
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Due Date or

Activity/Work L.
. Partner(s) | Activity Status, Comments
Product/Deliverable )
Period
Subtask 4.1: Provide .
] . Complete. All materials were completed
documentation and training to ) o
] ) prior to the one-week training USAID LEAD
TGO technical staff. Develop USAID Ongoing, . .
o ) held for CFO V2.0 administrators, technical
training curriculum for reporters, | LEAD/ICF, through . L
o ) staff, and potential consultants, verification
verification bodies, and program | USAID September ) )
o ] bodies, and reporters, in August 2015. All
administrators. Customize a set LEAD/TCR 2015 . .
. materials were delivered to TGO before or
of tools, user guides and . -
. during that week of training.
operations handbook.
Subtask 4.1: Development . .
L Complete. All materials were delivered to
communications strategy, . . o
. USAID Ongoing, TGO prior to the one-week training USAID
messages and other materials to o
. LEAD/ICF, through LEAD held for CFO V2.0 administrators,
encourage companies to . .
. USAID December technical staff, and potential consultants,
understand GHG reporting and e . .
o ) ] LEAD/TCR 2015 verification bodies, and reporters, in August
participate in the registry
2015.
program.
Subtask 4.1: Provide training and Complete. All materials were completed
training modules that TGO can USAID prior to the one-week training USAID LEAD
use to train its own staff as well held for CFO V2.0 administrators, technical
. LEAD/ICF, September ] o
as reporters and verifiers. USAID 5015 staff, and potential consultants, verification
bodies, and reporters, in August 2015. All
LEAD/TCR . .
materials were delivered to TGO before or
during that week of training.
Subtask 4.2: Consult with USEPA Complete. The “detailed activity plan” was
and other key stakeholders completed and approved by RDMA in June
within the USG, and with Chinese ) 2015. The “Final US-China Climate Change
USAID Ongoing . \ )
counterparts such as the NRDC Working Group Work Plan” was submitted
. LEAD/ICF through June .
and NCSC, to prepare a detailed 2016 to NDRC in May 2015.
activity plan. “List of Key U.S. GHG MRV Materials (English
Also, list of Key U.S. GHG MRV and Chinese)” was completed and delivered
Materials (English and Chinese). to USEPA in August.
Subtask 5.0: Prepare final USAID Ongoing,
curriculum for workshop on rice through Jul In progress.
1edt P LEAD/ICF gh iy prog
cultivation. 2015
Subtask 5.0: Prepare final
. USAID
curriculum for workshop on May 2015 In progress.
. ) LEAD/ICF
enteric fermentation.
Subtask 5.0: Conduct up to five- USAID A £ 2015 Delayed by six months. The new proposed
ugus
day workshop in Indonesia on LEAD/ICF & date is in January 2015.
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emission factors for rice

cultivation.

Subtask 5.0: Conduct up to five-

experience on the emission
factor development.

L USAID Delayed by four months. The workshop will
day workshop on emission August 2015 .
. . LEAD/ICF be held in December 2015.
factors for enteric fermentation.
Subtask 5.1: Organize a peer
exchange with the country
technical team in Thailand and/or | USAID ) 5015 Pending. Under discussion with the
une
selected country to share LEAD/ICF USAID/Philippines.

Key FY 2015 Quarter 4 Implementation Challenge

Challenge and Response:
None to report.
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INTEGRATION OF CROSSCUTTING ISSUES AND USAID
FORWARD PRIORITIES IN FY 2015 QUARTER 4

6.2 Gender Equality and Female Empowerment

During this quarter, the USAID LEAD program progressed in developing and implementing the following

gender mainstreaming activities:

e The LEAD program facilitated the nomination process for BPW Thailand’s Outstanding Green Growth
Leadership award; the LEAD team selected award criteria that emphasized gender and green growth
best practices and outcomes. The nomination process resulted in the selection of nice
businesswomen from the industry, agriculture, hotel and banking sectors.

6.3 Performance Management

The LEAD team is currently implementing its PMP and is documenting program results that contribute to

the program’s goal, objectives, and annual targets. During this quarter, LEAD’s Monitoring and

Evaluation (M&E) Manager, in collaboration with technical managers in the LEAD program, conducted

the following activities:

e Compiled program results for FY 2015 and submitted a detailed annual and fourth quarter progress
to USAID/RDMA on October 31, 2015. In addition, compiled USAID LEAD’s FY 2015 AGPs and
milestones and provided evidence of results to USAID/RDMA and USAID/Washington. FY 2016 AGPs
were also submitted.

e Developed an assessment matrix for EC-LEDS activities in Thailand and included milestones that
were in the FY 2015 work plan for USAID LEAD and all other relevant USAID/RDMA partners.

Communications and Outreach

During Q4, the USAID LEAD program conducted a variety of communications activities to support the

work of the program and engage with stakeholders, including support for the Asia LEDS Partnership.

Key activities included:

e  Working with USAID RDMA Development Outreach and Communications specialist to design a three
minute video highlighting all USAID RDMA REO projects working in climate change;

e Facilitate a filming trip to interview a “climate change leader” in the field, in Koh Kong, Cambodia;

e Actively engaging new followers and stakeholders on Facebook and Twitter;

e Submitting monthly updates to EC-LEDS;

e Reaching out to all communications staff on other USAID RDMA REO projects (co-operative
agreements and contracts);

e Hosted an e-talk/webinar for ICF worldwide communications staff on USAID LEAD and engaging with
USAID;

e Hired design contractors and web site experts to help manage the significant changes on
Asialeds.org;

e Designing a template for the final Green Growth Action Plan report;

e QOrganized a group presentation at the IUCN Resilience Workshop, August 2015;
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e Developed a new Fact Sheet for USAID LEAD, approved by USAID RDMA and published on the USAID
web site.
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7. STAKEHOLDER PARTICIPATION AND INVOLVEMENT IN FY
2014 QUARTER 4

Table 8: Stakeholders by Country

Country Organization Relevant Task(s) and Activities
Bangladesh 1. Ministry of Planning — Planning Subtask 6.1: Secretariat for the Asia
Commission LEDS Partnership
2. Department of Environment, Ministry
of Power, Energy and Mineral Subtask 2.0: Region-Wide National GHG
Resources Inventory Capacity Building
3. Ministry of Environment & Forests
Planning - Planning Commission Subtask 2.1: National GHG Inventory
4. Sustainable and Renewable Energy Capacity Building in Bangladesh
Development Authority
5. Department of Livestock Services Subtask 2.6: Capacity Building on the
6. Department of Environment, Ministry | Carbon Stock Assessment Protocol for
of Environment and Forests (MoEF) Forested Wetlands
Cambodia 1. Ministry of Environment — Climate Subtask 6.1: Secretariat for the Asia
Change Division LEDS Partnership
2. Ministry of Economy and Finance
3.  Ministry of Public Works and Subtask 2.0: Region-Wide National GHG
Transport Inventory Capacity Building
4. Ministry of Agriculture, Forestry and
Fisheries — Fisheries Administration Subtask 2.6: Capacity Building on the
5. Ministry of Agriculture, Forestry and Carbon Stock Assessment Protocol for
Fisheries — Forestry Administration Forested Wetlands
6. Climate Change Department
7. Forestry Administration, Forestry and
Community
8. Ministry of Environment — Climate
Change Division
9. Ministry of Agriculture, Forestry and
Fisheries --Department of Forestry
Administration
10. Ministry of Agriculture, Forestry and
Fisheries-- Department of Fisheries
China 1. National Development and Reform | Subtask 4.2: Support a GHG reporting
Commission (NDRC) program (GHGRP) in China
11. National Center for Climate
Change Strategy and International
Cooperation (NCSC)
Indonesia 1. Ministry of National Development Sub-task 6.1: Secretariat for the Asia

Planning / BAPPENAS

LEDS Partnership
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2. Ministry of Marine Affairs and Subtask 2.6: Capacity Building on the
Fisheries Carbon Stock Assessment Protocol for
Forested Wetlands
Malaysia 1. Economic Planning Unit, Prime Subtask 6.1: Secretariat for the Asia
Minister’s Department LEDS Partnership
2. Land Public Transport Commission
3. Malaysian Green Technology Subtask 2.0: Region-Wide National GHG
Corporation Inventory Capacity Building
4. Melaka Green Technology Corporation
5. Ministry of Energy, Green Technology | Subtask 2.2: National GHG Inventory
and Water Capacity Building in Malaysia
6. UNDP (United Nations Development
Programme) LECB Project,
Environmental Management &
Climate Change Division
7. Prasarana Malaysia Berhad
8. Miinistry of Natural Resources and
Environment
9. Institute of Energy Policy and
Research (IEPRe) and College of IT,
UNITEN
10. Ministry of Agriculture and Agro-
Based Industry
11. Department of Statistics
12. Department of Veterinary Services,
Ministry of Agriculture and Agro-
Based Industry
13. Forest Research Institute Malaysia
14. Malaysian Agricultural Research and
Development Institute
15. MARDI, Agrobiodiversity and
Environment Research Centre
16. Forest Research Institute Malaysia
(FRIM), Forestry and Environment
Division
17. Department of Environment, Air
Division
Nepal 1. Alternative Energy Promotion Center Subtask 6.1: Secretariat for the Asia
2. National Planning Commission LEDS Partnership
3. Department of Forest Research and
Survey Subtask 2.0: Region-Wide National GHG
4. Ministry of Agriculture Development Inventory Capacity Building
5. Ministry of Federal Affairs and Local

Development
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Ministry of Science, Technology and
Environment

Ministry of Forest and Soil
Conservation

Ministry of Science, Technology and
Environment: Research and
Development

REDD Implementation Centre,
Ministry of Forest and Soil
Conservation

Philippines

Noukuw

10.

11.

12.

13.

14.

15.

16.

17.

18.

Climate Change Commission
Department of Environmental and
Natural Resources

Development Bank of the Philippines
Energy Policy and Planning Bureau
Local Government of Roxas
Mindanao Development Authority
National Economic and Development
Authority

Department of Energy, Energy Policy
and Planning Bureau

Department of Environment and
Natural Resources, Forest
Management Bureau

Department of Transportation and
Communications

Light Rail Transit Authority

Maritime Industry Authority
Philippine Statistics Authority, Bureau
of Agriculture

National Solid Waste Management
Commission

Department of Environment and
Natural Resources, Environmental
Management Bureau

Department of Environment and
Natural Resources, Environmental
Management Bureau, Philippine
Ozone Desk

Department of Environment and
Natural Resources, Environmental
Management Bureau, Environmental
Impact Assessment

National Mapping and Resource
Information Authority

Subtask 2.0: Region-Wide National GHG
Inventory Capacity Building

Subtask 2.3: National GHG Inventory
Capacity Building in Philippines

Subtask 2.6: Capacity Building on the
Carbon Stock Assessment Protocol for
Forested Wetlands

Subtask 5.1: Technical Assistance for
CO2 Emission Factor Development for
Mobile and Stationary Combustion for
the Philippines
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19.

20.

21.

22.
23.

24,
25.

Department of Environment and
Natural Resources, Biodiversity
Management Bureau

Department of Agriculture, Bureau of
Soils and Water Management

The National Mapping and Resource
Information Authority

Department of Energy

Department of Environment and
Natural Resources

Climate Change Commission
Department of Transportation and
Communications

26. Philippine Statistics Authority
Thailand 1. Chiang Mai Municipality Subtask 4.1: Thailand: Technical
2. Royal Forestry Department Assistance for GHG Registry
Thailand GHG Management Establishment and Regional Knowledge-
Organization (TGO) Sharing
4. Department of National Parks, Wild
life and Plant Conservation Subtask 6.1: Secretariat for the Asia
5. Royal Forestry Department LEDS Partnership
6. Iron and Steel Institute of Thailand
7. Ministry of Natural Resources and Subtask 2.0: Session 3 Regional Training
Environment, Department of Marine on National GHG Inventory Systems
and Coastal Resources
8. Thailand GHG Management Subtask 3.3: Support for Protocol and
Organization (TGO) Tools Development, Capacity Building,
Demonstrations, and Replication in the
Regional Tourism Sector through a
Phased Approach Starting in Thailand
Vietnam 1. Institute of Agriculture Subtask 6.1: Secretariat for the Asia
2. Institute of Energy LEDS Partnership
Ministry of Agriculture and Rural
Development Subtask 2.0: Region-Wide National GHG
4. Ministry of Planning and Investment Inventory Capacity Building
5. Thanh Hoa’s Provincial People’s
Committee Subtask 2.5: National GHG Inventory
6. Thanh Hoa Department of Foreign Capacity Building in Vietnam
Affairs
7. Thanh Hoa Department of Planning Subtask 2.6: Capacity Building on the
and Investment Carbon Stock Assessment Protocol for
8. Thanh Hoa Forestry Protection and Forested Wetlands

Development Fund
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10.
11.

12.

13.

14.

15.
16.

17.

Thanh Hoa Women’s Union
Vietnam Administration of Forestry
Vietnam Institute of Meteorology,
Hydrology and Climate Change
Center for Technology Responding to
Climate Change
Vietnam Academy of Forest Science
Department of Ecology and
Environment, Forest Science Institute
of South Vietnam
National Remote Sensing Department
Ministry of Natural Resources and
Environment, Department of
Meteorology, Hydrology and Climate
Change
a. Division of International
Cooperation and
Science-Technology
b. Center for Technology
Responding to Climate
Change
c. Division of Mitigation
Technologies
Ozone Layer Protection Center

Subtask 3.1 : Support for Protocol and
Tools Development, Capacity Building,
Demonstrations, and Replication in
Vietnam

Subtask 6.6: Enhanced Support for
Green Growth Planning in Thanh Hoa
Province, Vietham

Regional organizations:

Association of Southeast Asian Nations (ASEAN) Secretariat

Asia LEDS Partnership (ALP)

Asian Development Bank (ADB)
United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP)
Inter-American Development Bank (IADB)

United Nations Framework Convention on Climate Change (UNFCCC) Regional Collaboration

Centre

Research Institutions and Universities:

Chiang Mai University

Energy research Centre of the Netherlands (ECN)

Integrated Research and Action for Development (IRADe)

Indonesian Agriculture Environment Research Institute

Indonesia Centre for Animal Research and Development

The Energy Research Institute (TERI)
United Nations University Institute of Advanced Studies, Japan

World Agroforestry Centre
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Chulalongkorn University
Vietnam Academy of Forest Science
Department of Ecology and Environment, Forest Science Institute of South Vietnam

Associations and NGOs:

Bombay Chamber of Commerce and Industry (BCCl)
Business Professional Women’s Association Thailand (BPW)
Center for Study of Science, Technology and Policy (CSTEP)
Clean Air Asia Global Environment Centre

ICLEIl — Local Governments for Sustainability

Korea Green Growth Partnership

Thai Hotel Association

The Gold Standard Foundation

World Resources Institute (WRI)

Private Companies in Chiang Mai:

Ping Nakara Boutique Hotel & Spa
Rati Lanna Riverside Resort and Spa
Anatara Chiang Mai Resort and Spa
Imm Hotel Thaphae Chiang Mai
Furama Chiang Mai

Siripanna Villa Resort and Spa Chiang Mai
Suriwongse Hotel

Lotus Pang Suan Keaw Hotel
Holiday Garden

Duangtawan Hotel

Pornping Tower Hotel

The Imperial Mae Ping Hotel
Holiday Inn Chiang Mai

Empress Hotel

Ibis Style Hotel

Other donors (not listed above):

Climate and Development Knowledge Network (CDKN)

European Commission - Europe-Aid Development and Co-operation Directorate-General

Deutsche Gesellschaft fur Internationale Zusammenarbeit (GIZ)
Global Green Growth Institute (GGGI)

Intergovernmental Panel on Climate Change (IPCC)
International Finance Corporation (IFC)

Japan International Cooperation Agency (JICA)

LEDS Global Partnership
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e National Renewable Energy Laboratory (NREL)

e Organization for Economic Co-operation and Development (OECD)

e SWITCH-Asia Network Facility

e United Nations Development Programme (UNDP)

e United Nations Environment Programme (UNEP)

e USAID-funded Lowering Emissions in Asia’s Forests (LEAF) program

e  USAID-funded Private Finance Advisory Network Asia (PFAN-Asia) program

e US Forest Service (USFS)
e  World Bank

8. FY 2015 QUARTER 4: MANAGEMENT AND ADMINISTRATIVE

ISSUES

Staffing. The position of Office Manager was filled by Ms. Bangorn Sirodom in July 2015.

The position of the CCD & Country Coordinator in Cambodia had remained vacant in FY 2015, despite
efforts to recruit and employ a Cambodian national. ICF (in collaboration with the Cambodian CCD) has
agreed to implement the work plan described in the MOU by using existing staff resources (Ms. Thida

Tieng) based in the LEAD Office in Bangkok.

LEAD Program FY 2015 Staff

Name/Title Title Status
Bangkok Field Office - Expatriate Staff

John Bruce Wells Chief of Party LTTA
John Wildgrube Deputy Chief of Party — Operations LTTA
Joshua Forgotson Sr. Regional Technical Program Officer LTTA
Sujata Ram M&E Manager LTTA
Natasha Burley Communications Manager LTTA
Bangkok Field Office — National Staff

Amornwan Resanond Deputy Chief of Party — Technical LTTA
Sandra Khananusit Sr. Regional Technical Officer LTTA
Natcha Tulyasuwan (Engility) Forest Carbon Advisor LTTA
Panicha Vornpien Program Assistant LTTA
Radtasiri Wachirapunyanont Program Assistant LTTA
Sittisak Sugsaisakon (AIT) Program Assistant LTTA
Thida Tieng (AIT) Program Assistant LTTA
Bangorn Sirodom Office Manager LTTA
Thida Ruengsit Travel & Events Manager LTTA
LEAD Program Country Coordinators

Utpal Bhattacharjee Country Coordinator - Bangladesh Part Time
Sumedha Malaviya Country Coordinator - India LTTA
Arian Ardie Country Coordinator - Indonesia Part Time
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Mohamad Adan Yusof Country Coordinator - Malaysia Part Time
Raju Laudari Country Coordinator - Nepal Part Time
Jo Mangila-Tioseco Country Coordinator - Philippines Part Time
Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time
Home Office and Remotely Located Technical Staff

Marian Van Pelt (Washington DC) Engagement Manager Part Time
Sophie Chou (San Francisco, CA) Task 4 Support Part Time
Lauren Marti (Washington DC) Task 2 Support Part Time
Toby Hedger (Washington DC) Task 5 Support Part Time
Pam Mathis (San Francisco, CA) ALP Training Support Part Time
Laura Bell (Washington, DC) Senior Project Manager Part Time

The LEAD program office in Bangkok also hosts the Asia Regional Forest Advisor of the USDA/FS

International Programs, Mr. Geoffrey Blate.

LEAD Program FY 2015 Quarter 4 Financial Overview

Financial Situation for this Quarter

Contract Budget $21,549,871
Quarterly Invoice Expenditures (July-September 2015) $1,222,100
Cumulative Invoice Expenditures (Up to September 2015) $16,750,769
Accruals $343,185
Contract Balance $4,455,917

9. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING

UPCOMING EVENTS

During the first quarter of FY 2016 (October-December 2015), the LEAD program anticipates the
following key activities, including events, which may provide opportunities for bilateral Mission or

USAID/RDMA involvement or USAID support for media outreach.
Table 11: Upcoming FY 2016 First Quarter Training and Other Events

Event Title Description

Location and
Proposed Date

LEDS GP Annual Event Two-hour training session offered by the AFOLU WG
at LEDS GP Annual Event. The session titled Case
Studies and Access to finance for AFOLU LEDS

Punta Cana,
Dominican Republic
October 14-16, 2015

Third National Jointly with the Department of Environment, MoEF,
Communications (TNC) the U.S. EPA will lead a two-day session to train
GHG inventory technical Bangladesh’s Agriculture and Forestry/LULUCF
workshop: Part |, sector national GHG inventory developers to use the
Agriculture and Land Use | upgraded ALU software for estimating GHG

(ALU) Software training emissions and removals using methods from the
2006 IPCC Guidelines. Dr. Stephen Ogle of Colorado

Dhaka, Bangladesh
October 6-7, 2015
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State University will serve as the trainer. The Third
National Communication Project Management Unit
will provide logistical support.

Environment

management in food and

agriculture industry

The food industry is under tremendous pressure to
ensure that their activities are eco-sensitive and
contribute towards sustainable development in the
long run, but there is also internal pressure to
maintain or increase profitability in the face of fierce
competition. The training course is designed to
provide up to date information on major areas of
environmental concern caused by food, agro and
food processing industries include water
contamination, solid waste generation, energy
consumption and related GHG emissions.

Mumbai, India
December 2015

USAID LEAD and BCCI
M&E Training

USAID LEAD’s M&E Manager will facilitate a one-day
M&E training course for BCCI staff members with
the overall objectives to Introduce the purpose and
scope of monitoring and evaluation for program
effectiveness; training design and evaluation
concepts and theory; key steps of developing an
evaluation for a training program; monitoring tools
for determining training outcomes

Mumbai, India
December 2015

Carbon footprint
development for hotels

To provide training on carbon footprint for
organization (CFO) for participating hotels. The first
module on boundary set up and data collection
template design will be provided.

Bangkok, October 31,
2015

Launch, Thanh Hoa
Green Growth Action
Plan

With the U.S. Ambassador to Vietnam and/or the
USAID/Vietnam Mission Director, launch of the
Thanh Hoa Green Growth Action Plan with a formal
ceremony and tree planting.

Thanh Hoa, Vietham.
Late November 2015.
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ANNEX A: PMP PROGRESS SUMMARY FOR FY 2015
Table 1(a): PMP Indicator progress - USAID Standard Indicators and Project Custom Indicators

Indicator
#2:Number
of institutions Strengthening of
with institutional
improved capacity building in
capacity to Training Task 3 activities in
address and trip 2012 0 8 15 30 100 0 0 0 28 28 93% India, Vietnam and
climate reports Mumbai, Task 4
change issues activities in Thailand
as a result of and Task 5 activities
USG in the Philippines.
assistance (F
indicator)
Indicator
#3:Number
of regional
environment
al platforms ALP
created reports Strengthening of
and/or and 2012 0 2 1 2 2 0 0 0 2 2 100% ALP and Knowledge
strengthened | databas Portal
as a result of e
UsG
assistance
(REO
indicator)
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Indicator

#4:Number

of ALP Organizations

organizations actively participated
- reports . I

participating in the ALP by joining

) ) and 2012 0 30 24 21 17 17 7 11 8 43 205% L

in regional or contributing to

e databas .

institutions, . activities

platforms, or

initiatives

(custom)

Indicator

#5:Number

of countries LEDS Final application of

with the LEDS-SAT tool

i SAT 2012 0 0 1 2 2 0 0 0 0 0 - i i

improved will be conducted in

results

LEDS SAT FY 2016 Q3

Tool scores

(custom)
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Indicator The Thanh Hoa,

#6:Number Vietnam GGAP will
of sub- be finalized in Q1 FY
national LEDS 2016 and final
developed or approval by the
improved as province’s People’s
a result of Committee is
USG expected by end of
assistance November 2015.
(custom)
LEDS- Lo
Task 3 activities in
SAT 2012 0 0 1 2 2 0 0 0 2 2 . .
100% Chiang Mai include:
results o
1) organization of
LEDS, 2)

understanding
current situation, 3)
analyzing options, 4)
prioritizing options,
and 5)
implementation and
evaluation.

Sub-IR1.1: Implementation of LEDS strengthened
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Indicator
#7:Number
of climate

mitigation
and/or
adaptation
tools,
technologies,
and
methodologi
es,
developed,
tested,
and/or
adopted as a
result of USG
assistance (F
indicator)

Indicator
#8:Number
of countries
that achieve
higher quality
inventories
according to
the Inventory
Progress
Indicator
(IPPI1)
(custom)

Program
activity
and trip
reports

IPPI
reports

2012

2012

133%

1)  Emission
Factor
development
Philippines
(developed)

2)  LEAP —energy
scenario
planning for
Thanh Hoa
(adopted)

3)  GsT-planning
for Thanh Hoa
(adopted)

4)  MACC analysis
—target
setting for
Thanh Hoa
(adopted)

GHG Inventory
activities are in
progress; IPPI
baselines have been
conducted in
Thailand,
Philippines, and
Bangladesh
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Indicator

#9:Number
of sub- .

R Sub-national
national . .

N activities are in
entities o
applying GHG | Trainin progress in Vietnam,

PPyIng € | 2012 25 50 150 0 0 Thailand and India

accounting reports .

are in progress and
protocols and R

results will be
tools as a .

reported in FY 2016
result of USG
assistance
(custom)
Indicator
#10:Number Task 4 Registry
of private program in Thailand
and public was finalized in Q4
organizations GHG FY 2015; reporting
reporting R emission activities

registry | 2012 25 0 75 0 0 i i

GHG will be reported in

. reports
emissions as FY 2016
a result of
USG
assistance
(custom)

Indicator Task 4 Registry
#11:Number program in Thailand
of tons of CO, GHG was finalized in Q4
equivalent R FY 2015; reporting
registry | 2012 1,000 0 3,750 0 0 o L
reported to a emission activities

. reports . .
registry will be reported in
(custom) FY 2016
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Indicator
#12:Number
of GHG
registries as a
result of USG
assistance

(custom)

Indicator
#13:Number
of individuals
achieving a
certification
of proficiency
(custom)

GHG
registry
reports

Training
reports
and
databas
e

2012

2012

70

70

129

100%

38%

Task 4 registry
program
development in
Thailand is
complete.

Certificates of
Proficiency were
given to participants
that attended the
Carbon Stock
follow-up activity in
Cambodia and the
Soil Analysis training
held in Q4.
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Indicator

#14:Person
hours of
training
completed in
climate
change
supported by
USG
assistance (F
indicator) —
USAID/RDMA
funding only

Training
reports
and
databas
3

2012

5,460*

4,933°

3,220

6,321

1,840

1,752

672

2,352

6,616

170%

Complete list of
trainings are
included in the
report narrative

Indicator
#14:Person
hours of
training
completed in
climate
change
supported by
UsG
assistance (F
indicator) —
USAID
Philippines
buy-in

Training
reports
and
databas
e

2012

N/A

N/A

1,600

2,800

N/A

864

344

824

2,032

73%

List of trainings are
included in the
report narrative

4 FY 2013 LEAD program annual target includes USAID/RDMA and USAID/Philippines supported training events.

5 FY 2014 LEAD program annual target has been changed to reflect only USAID/RDMA training events and excludes USAID/Philippines training activities.
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Indicator
#15:Number
of gender

mainstreamin
g activities
developed, BPW Green Growth
TBD 2012 N/A TBD TBD 1 4 0 0 0 1 1 100% .
adopted, Leadership Award
and/or
implemented
in LEAD
activities
(proposed)

Indicator #4: Number of organizations joining regional institutions, platforms, or initiatives (custom)
The indicator target for FY 2015 was to secure participation of 21 organizations in a regional institution, platform, or initiative — in this case the ALP.
The partnership draws organizations (including government agencies, academic institutes and universities, businesses, and non-profit
organizations) and their representatives as members, and encourages their active participation in development and/or delivery of partnership
activities. “Participation” is defined as meeting one or more of the following criteria:

e membership on the Steering Committee;

e provision of direct funding for partnership activities; and/or

e provision of in-kind support in the form of technical content, such as by contributing to a knowledge product (e.g., case study) or providing

resource persons to present at an ALP event.

Table 3(a): Reasons for Not Meeting Annual Target*
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Indicator #5: Number of countries with improved
LEDS SAT Tool scores (custom)

LEAD’s LEDS work is in progress under Task 3 activities in Chiang Mai, Vietnam and India. The
LEDS-SAT tool was applied in FY 2014 and LEAD exceeded its annual target. The re-application
of the LEDS-SAT tool will occur in Q3 FY 2016 to determine end of program result.

Indicator #8:Number of countries that achieve
higher quality inventories according to the
Inventory Progress Indicator (IPPI) (custom)

LEAD’s Task 2 inventory strengthening activities are in progress and the quality improvement
will be assessed by the re-application of the IPPl in FY 2016. The IPPI assessment will provide
detailed documentation of quality improvement.

Indicator #10: Number of private and public
organizations reporting GHG emissions as a result
of USG assistance (custom)

LEAD’s registry program was finalized in Q4 FY 2015; current activities to meet program target
for reporting emissions in FY 2016 include promotional activities to existing companies that
were reporting to the program and new companies. End of program targets are on track.

Indicator #11: Number of tons of CO2 equivalent
reported to a registry (custom)

LEAD’s registry program was finalized in Q4 FY 2015; current activities to meet program target
for reporting emissions in FY 2016 include promotional activities to existing companies that
were reporting to the program and new companies. End of program targets are on track.

Indicator #13:Number of individuals achieving a
certification of proficiency (custom)

Certificates of proficiency were only distributed to Cambodian participants for carbon stock
training events. Additional certificate trainings are planned in FY 2016 including the ‘winter
institute’ for the IPPC 2006 guideline courses and carbon stock training for flooded forests.
Hotels participating in the carbon footing capacity building activity will also receive
certificates.
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